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INTRODUCTION

The United States Army Corps of Engineers (USACE) tasked OHM Remediation Services
Corp. (OHM), a wholly owned subsidiary of OHM Corporation, under the Pre-Placed Contact
NO. DACA45-96-D-0014, Delivery Order (DO) No. 0001, to perform remediation of Stack
Emission site at various locations associated with the NL Industries/Taracorp Superfund Site (NL
Site) in Granite City, Madison and Venice, Illinois.

1.1 SITE HISTORY

The NL Site includes the NL Industries/Taracorp Plant, a former secondary lead smelting
operation located at 16th Street and Cleveland Boulevard in Granite City, Illinois. Prior to 1903,
the plant included various smelting related equipment and processes. From 1903 to 1983,
secondary lead smelting occurred on site. These activities were discontinued during 1983 and the
equipment was dismantled.

In July 1981, St. Louis Lead Recyclers, Inc. (SLLR) began using equipment on adjacent
property owned by Trust 454 to separate components of the Taracorp waste pile. The objective
was to recycle lead bearing materials to the furnaces at Taracorp and send hard rubber off site for
recycling. SLLR continued operations until March 1983 when it shut down its equipment.
Residuals from the operation remain on Trust 454 property as does some equipment.

A State Implementation Plan for Granite City, Illinois, was published in September 1983
by the Illinois Environmental Protection Agency (IEPA). The IEPA’s report indicated the lead
non-attainment problem for air emissions in Granite City, Illinois, were in large part due to
emissions associated with the operation of the secondary lead smelter operation by Taracorp and
lead reclamation activities conducted by SLLR. The IEPA procured Administrative Orders by
Consent with Taracorp, SLLR, Stackorp, Inc., Tri-City Truck Plaza, Inc., and Trust 454 during
March 1984. The orders required the implementation of remedial activities relative to air quality .

NL Industries, as former owner of the location, voluntarily entered into an Agreement and
Administrative Order by Consent with the United States Environmental Protection Agency
(USEPA) and IEPA in May 1985 to implement a Remedial Investigation/Feasibility Study (RI/FS)
for the location and other potentially affected areas. Taracorp was not a party to the agreement
due to the fact it filed for bankruptcy. The USEPA determined the location was a Comprehensive
Environmental Response, Compensation, and Liability Act (CERCLA) facility and it was placed
on the National Priorities List on June 10, 1986.

1.2 DOCUMENT ORGANIZATION

USACE Project 18819
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©1997 OHM Remediation Services Corp 1-1 July 16, 1996



1.0 INTRODUCTION

This final project report is intended to provide a detailed description of the tasks involved
in performing the work. Section 2.0 deseribes the scope of work involved in the preparation of
the site-specific plans, performance of site administration/logistical support,
mobilization/demobilization, site preparation/teardown, and the operational/technical scope of
work performed. Section 2.0 also compares the actual scope of work performed with the planned
scope of work in general terms. Section 3.0 describes the technical approaches implemented to
accomplish the operational and technical tasks of the project including sampling, analysis, waste
transportation, and waste disposal. Section 4.0 describes the Health and Safety approaches
implemented to accomplish the operational tasks of the project. Section 5.0 and 6.0 contain the
quantity summary tables and verification analytical summary tables respectively. Appendix ‘A’
depicts the Flow Charts showing work performance. Appendix ‘B’ provides detailed descriptions
of the work performed at each remedial location, as well as, tables and maps detailing the
sampling and analysis. Appendix ‘C” provides the results of the Air Monitoring.

USACE Project 18819
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2.0 SCOPE OF WORK

The scope of work for this project was delineated by the documents USACE supplied to OHM
entitled: Scope of Work for Contract DACA45-95-R-0015, Stack Emissions (Lead) Removal, Madison,
Illinois.

The scope of work generally encompassed the following tasks:

> Preparation of site-specific plans

> Site administration and logistical support
> Mobilization and demobilization

> Site preparation and teardown

> Excavation, Backfill and Compacting

> Turf

> Operational scope of work

> Waste transportation and disposal

2.1 PREPARATION OF SITE-SPECIFIC PLANS

OHM revised the site-specific project work plan (WP) from DO 17 to serve as a guideline
describing how the work was to be performed in order to meet the requirements specified by USACE. The
WP also included the chemical data acquisition plan (CDAP) and the location-specific health-and-safety
plan (LSSHP).

Variances to the WP occurred during the project but were conducted only under
authorization/direction of the USACE on-site representative(s). His/her purpose was to allow the project
to function more efficiently while still remaining within all regulatory requirements. These variances are
referenced and described in the relevant sections of this report.

The CDAP was prepared as a guideline to describe how, where, and how many samples would be
collected. The laboratory analysis methods to be used, per the requirement of USACE’s revised scope of
services, were also outlined in the CDAP. In response to existing field conditions, this CDAP was
amended to add the quality assurance project plan (QAPP) during the actual performance of work (see

Section 2.6 for these amendments).

USACE Project No. 18819
Granite City, lllinois Revision 0
© 1997 OHM Remediation Services Corp. 2-1 July 16, 1996



2.0 SCOPE OF WORK

The LSSHP was prepared as a guideline describing the health and safety procedures which would
be followed during the performance of the project. LSSHP addressed physical, chemical, and
environmental hazards unique to this project site. This LSSHP was amended prior to the project to allow
remedial work to be performed by personnel wearing modified USEPA Level D personal protective
equipment (PPE). The results of air monitoring indicated personnel could safely perform work at the
remedial locations wearing poly tyvek suits, booties, gloves, hard hats, and safety glasses without
respirators. The results of the air monitoring are found in Appendix A of this project final report. Details
pertaining to health and safety issues are discussed in Section 4.0, Health and Safety Summary.

2.2 SITE ADMINISTRATIONAL/LOGISTICAL SUPPORT

The project site administration was centrally located at # 10 Farrish in Madison, Illinois. Site
administrative activities performed from this location included:

Site Supervisor

Cost tracking/reporting

Health and Safety administration

Waste tracking/documentation

Field sampling/analytical support

Field purchasing/subcontract management
Logistical support

v v ¥ Vv v Vv Vv

Prior to the physical work, logistical preparation activities were performed, including the following
activities:

Conducting a pre-construction meeting
Verifying waste hauling licenses

Meeting with property owners

Locating utilities at necessary sites
Establishing transportation routes
Coordinating with local agencies and hospital

vy ¥ v v Vv Vv

2.3 MOBILIZATION/DEMOBILIZATION

OHM performed mobilization of personnel and equipment primarily from its facility in O’Fallon,
Missouri. A large percentage of the heavy equipment utilized on this project came from local vendors
acting as subcontractors.

2.3.1 Subcontractors

Subcontractor activities were managed by the OHM project manager and site supervisor, and by
USACE when necessary. Subcontractors were responsible for transportation, disposal, backfill material,
sod and on-site equipment.

USACE Project No. 18819
Granite City, Illinois Revision 0
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2.0 SCOPE OF WORK

2.3.2 Permits

All necessary permits and licenses were secured before site mobilization. The transporter
companies and disposal facilities were USEPA-licensed. Prior to mobilization, all on-site employees
completed Occupational Safety and Health Administration (OSHA) 40-hour hazardous material training.

2.4 MOBILIZATION/DEMOBILIZATION
Sites were set up and/or torn down at each remedial lot.

2.4.1 Command Center

The command center served as the central location from which all personnel were dispatched to
their respective work locations each day or as needed. The command center was located inside of a
secured building and was equipped with computers, copiers, facsimile machine, telephones, and base radio.
The rear of the building also served as a storage area for OHM’s equipment, tools, and materials.

2.4.2 Remedial Locations

Site preparation was performed at each of the remedial locations. OHM set up decontamination
points for personnel and equipment and exclusion zones were established prior to excavation. These
exclusion zones were identified with orange snow fencing and yellow caution tape across existing fencing.
They remained in place until backfill had been completed to a sufficient depth.

Excavation equipment used on the site was decontaminated prior to demobilization or backfill.
Gross contamination was scraped from the machines before they were washed. As a dust control measure,
the decontamination rinse water was collected and applied to the last load of contaminated soil.

2.5 OPERATIONAL SCOPE OF WORK PERFORMED

The excavation activities involved the removal of contaminated soils from the remedial sites.
Restoration involved backfilling, seeding, and sodding of the sites after completing the remedial activities.
The scope of work for this portion of the project is illustrated in Figure 2.1.1 The operations Flow Chart
is depicted in Appendix A-1.

OHM'’s schedule for excavation was developed to facilitate logistical management and limit the
time required to transport equipment and crews from location to location. During excavation activities,
engineering controls and security measures, such as surrounding the exclusion zones with fluorescent
orange polyvinyl chloride (PVC) barrier fencing, were employed to prevent cross contamination and
unauthorized entry into exclusion zones.

USACE Project No. 18819
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2.0 SCOPE OF WORK

Each of the stack emission sites had unique characteristics which mandated particular
methodologies of remediation.

2.5.1 Pre-construction Activities

Pre-construction activities for this portion of the project included the following items:

> Conducting a pre-construction meeting with USACE
> Issuing subcontracts
> Communication with Julie Corporation (the utilities’ identification organization in Illinois)

to locate potential underground utilities at the site

> Obtaining permits
> Obtaining soil samples for waste characterization
> Videotaping residential properties for restoration purposes

2.5.2 Construction Activities-Lots

The excavation techniques employed at each location varied according to location accessibility,
depth, and extent of material. Minimization of disturbances to adjoining properties/areas was also a key
consideration in performing each excavation. OHM used Bobcat mini-excavators, TL26, Takeuchi,
TCMB806 along with Kobota Tractors and manual removal methods.

Dust control was a major consideration. A storage system with pump and hose were available at
all times to prevent fugitive emissions. A water truck was also utilized to provide additional dust control
and to transport water to sites for decontamination.

Most of the residential yards needed to have sod removed at varying depths of soil. Wastes were
excavated using a track excavator, TAKEUCHI, and/or a Bobcat. At some locations, hand digging was
necessary. Special soil was loaded into licensed waste hauler trucks for transportation to the disposal
facility.

Most of the driveways contained aggregate soil mixtures. Most locations were accessible but
required smaller equipment and hand digging. Non-hazardous waste (special waste) was classified
analytically. The special waste was loaded into licensed haul trucks and sent to the disposal site.

USACE Project No. 18819
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2.0 SCOPE OF WORK

2.5.4 Restoration

After excavation to predetermine depth had been achieved, OHM restored the location to pre-
remedial conditions. Excavation areas were backfilled with clean soil and restoration was completed as
required by the specifications. Sodding, seeding, and revegetation were performed when necessary.

2.5.5 Waste Removal

Wastes removed from the sites were transported to one of two locations. Milam RDF/Chain of
Rocks. Figure A-2 in Appendix A shows the flow chart for T&D.

2.6 SAMPLING AND ANALYSIS

The following paragraphs detail the sampling and analysis tasks, as well as CDAP
amendments/adjustments.

2.6.1 Sampling and Analysis Tasks

The sampling and analysis tasks for this project involved the following items:

Street Sweeping

Pre-characterization sampling and analysis of sites included as delineated by USACE
Pre-characterization sampling and analysis if additional sites

Resample (stack emission) as directed by USACE

Backfill sampling

vy v v v Vv

Street Sampling

OHM collected random grab samples from streets, as directed by USACE, for the purpose of
determining the lead content of the street.

As per the scope of services issued to OHM by USACE, material at the residential sites exhibiting
concentrations of total lead greater than 500 mg/kg were to be removed and disposed.

Samples were collected from one point in the front yard and one point in the back yard. Both
samples collected were at least 10 feet from any structures if possible.

Site Pre-Characterization Sampling and Analysis
As the project progressed, the need to establish the level of effort anticipated for each upcoming

site became much more apparent. The need to pre-characterize each of the remedial locations to establish
reasonable estimates of non-hazardous waste requiring removal was made evident via an amendment to the

USACE Project No. 18819
Granite City, lllinois Revision 0
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2.0 SCOPE OF WORK

CDAP. The site pre-characterization sampling and analysis efforts were applied to non-hazardous (stack
emission) sites. The primary purpose of these efforts was to confirm or refute the potential contamination
at each remedial location and to obtain an indication of the extent of contamination at sites with lead
concentrations greater than 500 mg/kg. The most efficient and productive approaches to the pre-
characterization sampling and analysis, which include the steps described in the following paragraphs, were
ultimately developed for the residential lots.

Pre-characterization sampling and analysis at the residential lots included the establishment of two
sample locations at each site. The two sample points were positioned at the center of the front and back
yard of each location. One sample was then collected at the following depths from each sample location:
0 to 3 inches, 3 to 6 inches, and 6 to 12 inches.

The laboratory analysis of the samples followed the logic as below. The two samples representing
the top 3-inch layer of each of the locations were analyzed for total lead and toxicity characteristic leaching
procedure (TCLP) lead. The second and third set (representing 3 to 6 and 6 to 12 inch depths) were
analyzed for total lead only.

This is depicted in Figure A-3 in Appendix A.
Pre-characterization of Additional Sites

Under authorization of USACE, OHM performed the pre-characterization sampling of additional
sites over and above the original scope of services. The objective of this was to determine the potential
presence of lead contamination with anticipation for the planning of remediation at these same sites. The

technical approach for this task involved the same approaches as mentioned in the preceding paragraphs
concerning pre-characterization.

2.6.2 CDAP Amen t/Adj ents
Development of the Sampling for Backfill Material

An amendment for the sampling and analysis of backfill was designed to show that incoming
backfill material was clean to USEPA standards. This was done as a composite sample on every 1000

cubic yards of backfill and run for the following analysis:

. TCLP for Cd, Cr, Pb

> PAH-IEPA Levels

> Pesticides/PCB’s

> TPH

> GRO

> DRO

> Total VOC’s
USACE Project No. 18819
Granite City, lllinois Revision 0
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2.0 SCOPE OF WORK

2.7 TRANSPORTATION AND DISPOSAL

The transportation and disposal (T&D) of waste from the sites included the shipment of non-
hazardous waste shipped to the Chain of Rocks facility/Milam facility. The special waste was transported
by Garcia Trucking. The transportation of the waste was performed with tandum dump trucks.

2.7.1 Transportation of Waste

Each site was identified by an address which was written on the manifest. The site was then
assigned a 5-digit manifest document number at the time of shipment. This system ensured the trucks
origin was documented.

The State of lllinois requires each special waste shipment be on an all Illinois manifest. This
allowed each shipment of special waste to also be cross-referenced with the preprinted Illinois manifest
document.

2.7.2 Disposal of Wastes

This project involved the removal and disposal of special non-hazardous industrial waste (non-
hazardous waste) which was primarily removed from residential locations. The objective of the non-
hazardous waste excavation efforts was to remove all material exhibiting concentration of total lead above
500 mg/kg, but less than 5 mg/l, when analyzed by TCLP.

Disposal characterization of waste was determined by analyzing composite samples, as directed
in Section 2.6. Pre-characterization analysis was done at each site to verify depth of lead contamination.
The characterization of certain waste as non-hazardous was confirmed at each site with the performance
of TCLP lead analysis of composite samples.

The disposal facility subcontracted to provide non-hazardous waste disposal was the Chain of Rocks
facility/Milam. OHM obtained the approved waste profile by providing analytical that was previously
performed under the Rapid Response Contract.

USACE Project No. 18819
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3.0 TECHNICAL APPROACH

The stated objective of this project was to excavate and dispose of lead contaminated soil in yards
of residential communities as per the Record of Decision between the USEPA, IEPA, and the potentially
responsible parties (PRPs) for the Superfund site.

This section describes the general approach implemented to complete the work in the residential
lots. The methods implemented to perform the work on this project fall into one category:

» residential lots( Non-Hazardous)

The operational effort extended was supported by the technical information that was gained through
implementation of the following:

» Sampling and analysis, Appendix A-3
» CDAP amendment/adjustment
» Transportation and disposal, Appendix A-2

3.1 PRE-CONSTRUCTION ACTIVITIES

The pre-construction activities performed during this project were predominantly associated with
obtaining disposal permits; obtaining transportation permits; preparing and delivering notifications of
work to the public; attending public meetings; and identifying utilities at each remedial location. Many
of these pre-construction activities were performed on an on-going basis as the project proceeded from one
remedial location to the next.

The permits for the disposal of non-hazardous waste were obtained prior to shipment of the waste.

Before work progressed from one remedail location to the next, the identification of utilities was
coordinated from the command center by OHM’s saftey supervisor. The identification of the utilities was
coordinated with Julie Corporation. OHM's safety supervisor would telephone Julie Corporation and notify
the organization of OHM's intention to perform work at a given site. Julie Corporation would then issue
a "dig number" to OHM and notify all utility companies listed to provide service for the area of concem.
Typically, the utility companies would mark the utilities on the site within 48 hours of OHM's initial
contact with Julie Corporation.

Required transportation permits were obtained by OHM's subcontractors who performed the
transportation of waste and equipment at and through the cities of Madison, Venice, and Granite City,
Illinois.

USACE Project 18819
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3.0 TECHNICAL APPROACH

3.2 SAMPLING AND ANALYSIS
The sampling and analysis tasks involved the following items:

» Laboratory confirmation sampling and analysis
» Pre-characterization sampling and analysis
» Backfill sampling

As per the direction of USACE, material at the residential sites exhibiting concentrations of total
lead greater that 500 mg/kg were removed and disposed.

3.2.1 Pre-Characterization Sampling and Analysis

As the project progressed, the need to establish the level of effort anticipated for each upcoming
site became much more apparent. The need to pre-characterize each of the remedial locations for
establishing reasonable estimates of non-hazardous waste requiring removal was made evident through
incorporation into the CDAP. The site pre-characterization sampling and analysis efforts were applied
to non-hazardous(stack emission) sites. The primary purpose of the pre-characterization sampling was
to confirm presence of non-hazardous waste meeting the action level. The most effective and productive
approaches to the pre-characterization sampling and analysis were ultimately developed for the
residential lots.

3.2.2 Technical Approach to Stack Emission Lots

The technical approach to the stack emission lots differed from the residential battery casing
cleanups in the respect no confirmation sampling was necessary. The reason for this was due to previous
sampling results yielding a pre-determined depth per USEPA. Consequently, yards were excavated to this
pre-determined depth. In addition, all waste was shipped out as special-direct to a landfill.

USACE Project 18819
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3.0 TECHNICAL APPROACH

3.3 CHEMICAL DATA ACQUISITION PLAN AMENDMENTS/ADJUSTMENTS

3.3.1 Development of the Sampling for Backfjll Material

An amendment for the sampling and analysis of backfill material was designed to show that incoming
backfill material was clean to USEPA standards. This was done as composite samples on every 1000 cubic feet
of backfill and run for the following analysis:

TCLP for Cd, Cr, Pb
PAH-IEPA levels
Pesticides/PCB

TPH

GRO

DRO

Total VOC’s

vy v v Vv v Vv v

3.4 TRANSPORTATION AND DISPOSAL

The T & D of waste removed from the sites included the shipment of non-hazardous waste by Garcia
Trucking to Chain of Rocks Landfill/Milam in Granite City, IL.

3.3.1 Transportation of Waste

Each site was identified by an address which was written on the manifest. The site was then assigned
a 5-digit manifest document number at the time of shipment. This system ensured the trucks origins were
documented.

3.3.2 Disposal of Wastes

Disposal characterization of the waste was determined by analyzing composite samples, as described
in Section 2.6. Verification of waste characterization was performed at each site through pre-
characterization efforts. The characterization of certain waste as non-hazardous was confirmed at each
site with the performance of total lead and TCLP lead analysis of composite samples.

The disposal facility subcontracted to provide non-hazardous waste disposal was Chain of Rocks/Milam
in Granite City, IL. OHM obtained the approved waste profile by providing analytical that was previously
done under Rapid Response Contract.

USACE Project 18819
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4.0 HEALTH AND SAFETY SUMMARY

4.1 PROJECT SUMMARY AND CONCLUSIONS

Figure A-4 in Appendix A depicts the Safety Flow Chart

4.1.1 SUMMARY

The following summarizes the health and safety aspects of this project:

Task-specific hazard evaluations were performed each day at each work site prior
to the start of work.

Air monitoring data was used during this project to verify appropriate personal
protection was being used for site conditions. Personnel medical monitoring was
performed prior to and at the end of the project to determine lead levels in the
blood.

Perimeter samples indicated total lead concentration below the action limit
established in the LSSHP. Although results obtained are “after the fact,” no
personnel or citizens were at risk to exposure at any time.

Personnel air sampling data indicated no detectable reading for total lead. There
were no recorded cases of personnel overexposure to ambient lead levels.

4.1.2 CONCLUSIONS

Following completion of the project, the OHM Health and Safety Department made the
following conclusions:

‘The LSSHP was effectively implemented to address the health and safety hazards

associated with each phase of site operations and to meet the requirements set forth
in 29 CFR 1910.120.

The existing LSSHP is appropriate for future phases of work at this site involving
the same work activities.

Future work should be performed in Level D PPE with appropriate air monitor ing
to verify the selection of PPE. An action level of 30ug/m3 should be used to
warrant controls. Once monitoring shows consistent reading below the action
level, the amount and frequency of air monitoring may be appropriately
limited/reduced.

USACE

Project No. 18819
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4.0 HEALTH AND SAFETY SUMMARY

> Special attention should be paid to prevent any recordable accidents and near
misses during the course of future work. Routine tasks should be reviewed and
evaluated for potential hazards.

4.2 SITE SAFETY AND HEALTH PLAN EVALUATION
A LSSHP was issued before the start of this project to address the health and safety

hazards associated with each phase of site operations. The plan met the requirements of 29 CFR
1910.120. The phases of work addressed in the LSSHP include the following:

> Mobilization

> Installation of perimeter fence

> Soil sampling

> Excavation of contaminated soil

> Load-out of contaminated soil

> Backfill of excavation

> Restoration of disturbed areas

> Decontamination and demobilization

4.2.1 Provisions
Once on site, waste materials were designated to be directly loaded into dump trucks.

Provisions were made to address heavy equipment, excavation and other physical hazards.
Hazards associated with vehicle and pedestrian traffic in work areas roadways were control led by
the use of warning signs, “Men at Work” signs, and road guards to direct traffic.

4.2.2 Personal Protective Equipment

PPE visions were made to minimize exposure to lead contamination for personnel on site.
Level D PPE included the following:

v

Hard hat

Safety glasses

Steel-toed leather safety shoes/boots

Poly tyvek coveralls

Nylon booties (under) and Robar/Tingley Boots (outer)
Inner sample gloves, outer cloth or leather gloves

v v v v

v
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4.0 HEALTH AND SAFETY SUMMARY

An action level of 15.0 ng/m3 of airborne lead, as determined by integrated sampling, was
set by USACE to upgrade the level of PPE to Level C (including use of an air purifying
respirator.) Air monitoring was performed for the duration of remedial activities to ensure proper
PPE use.

4.3 SITE SAFETY

4.3.1 Accidents

Employee safety was OHM’s first priority. After performing more than 26,507 man hours
on this project, OHM personnel suffered no OSHA-recordable accidents or injures.

4.3.2 Preventative Measures

A number of measures were taken on site to prevent accidents and injures. Daily safety
meeting were held to discuss: hazards associated with upcoming work tasks; the use of specific
tools and equipment; and other chemical, physical, and environmental hazards associated with site
work. Task-specific hazard evaluations were performed each day at the work sites prior to the
start of work.

Controls were used to eliminate the hazards associated with vehicle and pedestrian traffic
near the work locations. Warning signs were posted and guards were used to direct traffic.

A heat stress prevention program was also instituted on site. Personnel heat stress
monitoring was performed to prevent heat related illnesses during work in high ambient
temperatures. Site workers’ pulses, body temperatures, and blood pressures were taken before
and after each break. Work-rest schedules were determined by the results of this monitoring in
accordance with the LSSHP heat stress monitoring criteria.

Specific work/rest regimens were established at the start of every work day based on the
specific work conditions for that day (temperatures, time of day, amount of sun or shade, etc.)
Breaks were taken in shady areas as designated throughout the work shift. Personnel removed
PPE and were given cool liquids to drink (e.g., juice, water). Visual observation by a designate d
safety official was used to identify individuals exhibiting symptoms of heat-related illness and to
take the necessary actions.

4.4 EXPOSURE MONITORING
USACE Project No. 18819
Granite City, lllinois Revison 0
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4.0 HEALTH AND SAFETY SUMMARY

Methodology

Air monitoring was performed to determine the ambient levels of total suspended
particulates generated during excavation and to determine total ambient lead exposure for site
personnel and perimeter emissions. At the start of each work day, wind direction was used to
determine the placement of sampling instruments on site.

Personnel and perimeter samples were taken to determine the levels of total lead in the air
of the personal breathing zone and at the site perimeter. Lead samples were collected and
analyzed using NIOSH Method 7300 and battery-operated air sampling pumps (Gillian or
equivalent) fitted with 37-millimeter (mm) mixed cellulose ester (MCE) filters (0.8-micron pore
diameter).

Perimeter Samplin

Three perimeter samples were taken daily over the course of the work shift. One sample
was taken upwind of site operations and two were taken downwind. Perimeter samples were
taken above ground levels (approximately 4 to 5 feet in height) to characterize the breathing zone
and to prevent contamination due to foot traffic. The pump flowrate was calibrated and set at
approximately 20 liters per minute for the duration of the task (about 8 hours.)

Samples were assigned identification numbers based on an established code. The analytical
laboratory used was UEC Lab, 4000 Tech Center Drive, Monroeville, Pennsylvania. Standard
turnaround time for sample results was 24 to 48 hours by facsimile; original data was then
returned by mail.

Personnel Samplin

Personnel air samples for lead were taken for a respective number of employees
performing intrusive activities within the exclusion zone (one employee from each job category;
at least two employees per day per site). The sample were taken in the person’s breathing zone
for the duration of the day’s shift. Samples were collected at the end of the work day and sent
to the analytical laboratory for analysis of total lead. A blank sample was included in shipment.

Medical Monitoring

Personnel blood lead levels were determined prior to and after the completion of work for
this project.

USACE Project No. 18819
Granite City, Illinois Revison 0
© 1997 OHM Remediation Services Corp. 44 July 16, 1996



5.0 QUANTITY SUMMARY TABLE

Quantities of material were tracked for each lot or site remediated. Table 5.1 presents a
summary of these totals.
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TABLE 5.1

QUANTITY SUMMARIES
 NTRACT DACA45-96-D-0014
__-#0001 OHM PROJECT #18819
Site Special Backfifl Topsoil | Sod ca6 ca-7 Concrete
L Address cuyd : loads ton 1 sq yd ton ton sqyd
| TOTAL 8551.88 411 391661 . 23560 1560.57 . 1443.84 0
39.81 0 . 2324 120 | 1293 | 2458
| 56.82 3 0 120 . 1358 0
f 74.57 1 43.15 120 14.41 14.55
| 4265 1 59.35 300 0 0
8583 0O e5 a8
53.09 o 8709 | 480 | 0 . 1138
. 104.76 3 . 541 STONE | 3847 o
109.38 5 | s62 360 12.28 55.5
6802 0 5035 . 180 0 32.12
| 5822 1 1385 | 180 14.88 14 !
30.62 0 1445 | 120 0 0 '
| 8892 0 636 | 360 5222 | 1424
| 22268 16 38.3 _‘ 360 0 l 0
14513 8 3704 300 8 | 12 j
2366 9 | 217.04 430 | 5426 |
13701 9 | 128 420 ‘ 0 ‘ 0 :’
7037 s | 2635 300 0 2042
_ 136.8 3 | 7725 420 49.28 1453
Lsg.ae 3 72.51 j 240 25.78 396
" 9303 3 3945 | 300 | 2749
88.61 4 6455 480 | | 256
22283 6 287 30 | 4594 1696 |
. 198.11 6 56.95 480 37.66 684 |
13853 0 0 STONE 135.71 93.51
T 215.24 8 35.76 180 569 26.04
6749 1 5475 | 280 | 0 | 143
175.88 9 Y 840 | 2651 26.21
10412 6 | 509 - 240 0
' 4545 3 | 238 240 0 0 f
142.39 8 | 4787 420 0 40.18
| 14551 8 4414 | 300 1451 . 3049
. 16745 71 496 360 . 2854 30.01 B
16534 | 8 6135 . 360 | 1449 23 1
90.45 4 | 264  2a0 0 0 [
52.31 1 | 269 180 14.77 0 ‘1
72.46 4 . 2675 . 180 0 0
56.03 0 224 | 120 | 5878 0
8937 0 0 | STONE | 12162 | 0
107.26 | 9 P13 540 4205 0
— | 14235 5 43.05 240 6673 14.25




91.11

5 13.8 240 o
46.68 88 413 420 30.39 13.85 -
128.37 7 4475 420 0 14.03 o
588.45 4 2403 1320 26.89 38.86 -
136.15 0 2372 1200 0 43.88
88.54 8 0 240 0 39.02 )
159.94 9 52 360 0 0 o
65.03 0 73.2 320 0 106.12 )
216.06 7 41.45 300 0 1459 o
48.15 1 243 270 0 427 o
79.07 4 415 300 12.98 0o -
45.77 0 0 STONE 0 57.48 B
64.27 0 52.15 360 0 51.36
122.34 6 114.39 240 0 11.69
66.94 0 537 300 0 285
115.71 2 0 STONE 200.8 0
229.56 15 137.7 600 73.9 0
240.14 3 9256 | 420 57.55 14
158.19 9169 | 360 57.04 13.47
184.09 4 7282 | 420 53.94 39.26
426.9 16 23422 . 780 67.78 27.1
118.75 2 66.3 300 0 409
102.43 3 88.87 540 0 43.15
163.3 7 65.42 330 0 62.41
85.12 3 14.4 480 0 0 |
91.1 0 75.31 600 0 136 |
103.61 0 26.09 180 0 1439 |
409 2 27.95 210 0 0 |
44.84 1 61.88 480 0 14.23




6.0 VERIFICATION ANALYTICAL SUMMARY TABLE.

6.1 STACK EMISSION SITES

Stack emission sites were not sampled for verification. This was due to the fact that a
predetermined depth for excavation was given to OHM by USACE for each stack emission site.

Stack emission sites are sampled for pre-characterization analysis. Depth’s from
Woodward/Clyde Sampling are being reviewed by the USEPA and may result in re-sampling.
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7.0  PHOTO REPRESENTATION.

All sites in all phases of the Granite City project were documented by photographs and
video cassettes. Each property was documented with before, during, and after photographs and
videos. The following sections are representative of the various types of work performed during
Phases 1, 2, and 3. Not all properties - only selected, representative samples - are presented in
this final report, in order to minimize the volume of paper. All progress work is explained below
each photograph and typifies all similar activity.

7.1 1716 SPRUCE
7.2 1216-20 GRAND
7.3 1734 CLEVELAND

7.4 STREET SWEEPING
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7.1 1716 SPRUCE

PROJECT # 18819
CPICTURE  STREET DESCRIPTION OF PICTURE o
| NUMBER ADDRESS -
1 _ VIEW OF PROPERTY BEFORE EXCAVATION -
2 VIEW OF PROPERTY BEFORE EXCAVATION
| _ VIEW OF PROPERTY BEFORE EXCAVATION B
- VIEW OF PROPERTY BEFORE EXCAVATION B
5 VIEW OF EXCAVATION
6 _ VIEW OF LOAD-OUT
| - VIEW OF RESTORATION
8 _ VIEW OF PROPERTY COMPLETED
s _ VIEW OF PROPERTY COMPLETED
L0 VIEW OF PROPERTY COMPLETED JY
|
S _— J.
|
e T |
— _
S ) E
o o |
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7.2 1216-20 GRAND

PROJECT # 18819
~ PICTURE STREET DESCRIPTION OF PICTURE
NUMBER _ ADDRESS o

BED VIEW OF PROPERTY BEFORE EXCAVATION

2 _ VIEW OF PROPERTY BEFORE EXCAVATION o

3 VIEW OF PROPERTY BEFORE EXCAVATION

4 VIEW OF EXCAVATION AND DUST CONTROL

5 _ VIEW OF LOAD-OUT S

6 VIEW OF RESTORATION -

7 _ VIEW OF SOD WORK B
8 ' VIEW OF PROPERTY COMPLETED -
9 VIEW OF PROPERTY COMPLETED o
10 - VIEW OF PROPERTY COMPLETED
















SN

7.3 1734 CLEVELAND

PROJECT # 18819
TPICTURE  STREET DESCRIPTION OF PICTURE
‘_QNUMBER ADDRESS S

VIEW OF PROPERTY BEFORE EXCAVATION

VIEW OF PROPERTY BEFORE EXCAVATION

VIEW OF PROPERTY BEFORE EXCAVATION

VIEW OF EXCAVATION AND DUSTCONTROL .

VIEW OF LOAD-OUT

VIEW OF RESTORATION . I
VIEW OF SOD WORK i

VIEW OF PROPERTY COMPLETED

VIEW OF PROPERTY COMPLETED

VIEW OF PROPERTY COMPLETED @
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7.4 STREET SWEEPING

PROJECT # 18819

" PICTURE

DESCRIPTION OF PICTURE

NUMBER o
1 VIEW OF STREET SWEEPING -
2 VIEW OF SWEEPER ESCORT TRUCK
3 VIEW OF SWEEPER L
4 VIEW OF SWEEPER -
s VIEW OF SWEEPER ) o










APPENDIX A

FLOW CHARTS



OPERATIONS FLO\‘ AART

SITE COORDINATOR
|
[ TALK TO HOMEOWNER |
JULIE BY SAFETY
FOREMAN I
OVERSEE
CREW NOTES
ACTIVITIES
INSPECT
ORDER TRUCKS TRUCKS
MAINFEST
TRUCKS

INSPECT YARD

WET ALL OF YARD
WHEN SOD IS DONE
CONTINUE WITH THE
MRACLE-GRO AND

WATERING OF 0

DIRECT

CREW

I MOVE EQUIPMENT(RESTAGE) l

WALK IN YARD

lPUT UP FENCE, SIGNS, AND CALUITION TAPE

SET UP CRZ

ISET UP POLY TANK(DUST CONTROL) |

LMLII%YABD_I

[HAND ExcAvATE FOR UNUITIES

EQUIPMENT EXCAVATING WITH

SODON SITE

CALL WATER TRUCK TO

AROUND EDGES

START LAYING SOD CUT AND TRIM

|

I FINISH LAYING SOD

A

FINISH WITH
NOTES FOR YARD)

HAND ROLL YARD

P—————————
CONTINUE HAND EXCAVATING

KEEP PILE WET

SPOT LOADOUT AND
TRAFFIC CONTROL

FINISH EXCAVATING
AND LOADING

FINISH HAND WORK

[ DECON EQUIPMENT ]

BEGIN BACKFILUNG

SPOT TRAFFIC

SIGN TICKETS

lspm SOIL AND ROCK J

IFILL IN SMALL AREAS BY HAND AND l
T

ICON'I'IMJELN'I'ILLPTOM |

[USE TRACTOR TO RAKE AND LEVE]

SITE MAINTENANCE

| MOVE EQUIPMENT I

RAKE SMALL AREAS BY




{ TECHNICAL EFFORT FOR TRANS“— {TATION AND DISPOSAL

OHM BID PROCESS FOR OHM BID PROCESS MANIFEST [ onsiTe
LANDFILL 1 FOR TRANSPORTER —L?agr_—_’—j MANIFESTING
' [AwaroEn ] [PuRcrasE T
[ awaro BID ] w (LLINDIS MANIFEST PSS
| UP TO 2 WEEKS INSPECTION
l EPR FOR DELIVERY
ST — TRANSPORTER 1
PROFILE FACILITY DMee SETUP HAZARD [maniFEST EACH
SHEET 1D NUMBER MANIFEST LOAD AND
PROGRAM COMPLETE SITE
i — TRACKNG 0B
PRINT MANIFEST
00 MANIFEST 1
TAKES 75 MINUTES COLLECT LOAD
' WEIGH TICKETS
GIVE MANIFEST
TO USACE REP.
FOR SIGNATURE
TSOF TO MAIL
| GENERATOR
PREPARE SITE COPY TO USEPA
FOLDERS
[ASSIGN 5 DIGIT
TRACKING
NUMBERS
TRACK AMOUNT OF
SOIL REMOVED PER {——{QUANTITY SPREADSHEET
COPY EDLLECT BACKFILL WEIGH I
MANIFEST WEwplG-l' TICKETS
I TICKETS
ORIGINALS
TO USACE
CORY IN
SITE
FOLDER
DO INDIVIDUAL
SITE FINAL
QUANTITY
SUMMARY FOR
OUTGOING
WASTE AND
{incomnG
BACKFILL
INCLUDING
SOD STONE,
AND CONCRETE|




TECHNICAL EFFORT FOR<\ MPLING

1991-1992
WOODWARD-CLYDE SAMPLED
AREA FOR USEPA

1993

OHM TAKES OVER SAMPLING FOR
USEPA

1
SAMPLE SITES AS

DIRECTED BY USEPA

MAP SITES FOR
EXCAVATION

PER USEPA MAKE LIST OF ALL
HOMES NOT SAMPLED BY
WOODWARD-CLYDE

PER USEPA EXPAND SAMPLING AREA TO

INCLUDE ALL LOTS MISSED BY
WOODWARD-CLYDE IN MAP RADIUS

(MAP FIGURE 1.1) APPROXIMATELY 750

LOTS

1

MAP LOT

SAMPLE ALL LOTS WITH
SIGNED YES ACCESS
AGREEMENTS.

] 6-TOTAL
2-TCLP

VALIDATE AND REVIEW RETURNED ANALYTICAL

SAMPLE BACKFILL EVERY
1000 CUBIC YARDS

PREPARE
RESULTS FOR
USEPA REVIEW

WAIT FOR
USEPA TO
DETERMINE
DEPTH

]

USEPA
DETERMINES
DEPTH

|

EXCAVATE SITE TO
USEPA DETERMINED

DEPTH




SAFETY FLOV

(

~HART

PREPARE DAILY
SAFETY
MEETING

SAFETY
SUPERVISOR

HAND OUT MAPS
AND DAILY

Hi

ONGOING
CHECKS OF
FIELD
ACTIVITY

DAILY SAFETY
MEETING HELD
FOR CREW

A-4

PACKAGE AND SEND
OFF ALL SAMPLES

JULIE SITES FOR OPERATIONS
AS NEEDED

ASSIGNMENTS

SAFETY TECHS

ETE SETUP

REVIEW PAPERWORK
PREPARE AND IMPLEMENT ANY
CHANGES TO HASP

PLACE
PERIMETER
PUMPS

ISSUE PERSONAL
PUMPS

GENERATORS
SPOTTED, GROUNDED
AND TURNED ON.

ALL MANDATORY
SAFETY EQUIPMENT
SPOTTED | €. FIRE
EXTINGUISHERS, EYE
WASH, FIRST AID
STATION, ETC

REMOVAL OF FAULTY
EQUIPMENT
ENCOUNTERED DURING
THE DAYS ACTIVITIES

OF PUMPS

POST CALIBRATION

CALIBRATE NEEDED AIR
MONITORING PUMPS

TURN IN DAILY
NOTES AND SITE
MAP WITH PUMP
LOCATIONS

CRYTIQUE DALY ACTIVITIES WITH
HSS . DISCUSS AND REVIEW
PROBLEMS




SITE COORDINATOQ LOW CHART

TAKE CARE OF ANY CONCERNS OR PROBLEMS OF
PROPERTY OWNERS BEFORE, DURING. AND AFTER ANY
OF WORK

WALK PROPERTY WITH OWNER FOR
COMPLETION FORM SIGNATURE

RESOLVE ANY RESTORATION PROBLEMS
WITH OWNERS / REVIEW FILM / PICTURES

IF NEEDED

SCHEDULE VACCUM PROCEDURE IF
OWNER APPROVES

A-5

SITE COORDINATOR KEEP WALL MAP UPDATED
|
CONTACT OWNER OF
PROPERTY BEFORE WE .
MAIL OUT ACCESS ARRIVE ON SITE TO SETUP gielsPDATED%ST OF
AGREEMENTS REMEDIATE
DISCUSS SNY CHANGES
K DONN CONTACTIDWNERS OF | [oF PROPERTY AGREEMENT ——
RETURNED JAPPROVED TO BE WITH OWNER ppea
UNCLAIMED REMIEDATED TO SETUP
ACCESS IAPPOINTMENTS TO DO
| AGREEMENTS | A
AGREEMENTS
WALK PROPERTY WITH
ANSWER EXCAVATION FOREMAN gﬂ’eggﬁg Ltii: OF
QUESTIONS FROM AND DISCUSS PROPERTY
PROPERTY AGREEMENT
OWNERS WHO CALL
MEETWITH
OWNER
PHOTOCORY AND | [WYALK
PROPERTY
FILE ACCESS AND WRITE
AGREEMENTS i
WHEN PROPERTY
AGREEMENT
EARC DISCUSS INSIDE
PrOPERNES FOR | [ ACCESS ANDVACCUM
PROCEDURE WITH
ZONING HOMECWNER
VIDEQ AND PICTURE
PROPERTY AND BASEMENT
BEFORE EXCAVATION

COPY AND FILE ALL PAPERWORK FOR

COMPLETED SITE

TAKE FINAL PICTURES OF PROPERTY

|

PICTURE DOCUMENTATION IN ALBUM OF
COMPLETED PROPERTY




APPENDIX B

REMIDIAL LOCATION WORK
DESCRIPTION



APPENDIX B - REMEDIAL LOCATION WORK DESCRIPTIONS

APPENDIX B - REMEDIAL LOCATION WORK DESCRIPTIONS
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Action Date: 11-04-96

Loadout: 11-06-96

Restoration Begins: 11-11-96
Restoration Completed: 11-12-96

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USEPA.

*An excavation depth of 6 inches was established by USEPA prior to work commencing.

*The excavation of special waste yielded a total of 39.81 cubic yards, which was shipped
to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26
*17-KW
*X331

*Subcontractors:
*WMI
-landfill
*Prochnow
-sod



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 18819
GRANITE CITY, IL

. SPECIAL !BACKFILL TOPSOIL | SODOR = CA6  CA-7 SAND CONCRETE OTHER

; WASTE ' (LOADS) '@ (TONS) ‘ SEED : (TONS) (TONS) (TONS)
. 39.81| 0, 23.24 1200 12.93 2458 0 0 0




Sampling Analysis

Depth

Excav.

Project #18819
0 - 3" Front and Back 3 - 6" Front and Back 6 - 12" Front and Back
A A A B B B C C C
Street/Number PPM PPM PPM PPM PPM PPM PPM PPM PPM
Address No. No. No. No. No. No. No. No. No.
505 502 666 666 465 489

(inch)
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Action Date: 10-29-06

Loadout: 10-30-96

Restoration Begins: 10-31-96
Restoration Completed: 11-01-96

*Stack emission sites were not sampled for verification due toe the fact that a pre-
determined depth for excavation was given to OHM by USEPA.

* An excavation depth of 12 inches was established by USEPA prior to work
commencing.

*The excavation of special waste yielded a total of 56.82 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 Takeuchi
*17-KW Generator
*Bobcat X331

*Subcontractors:
*WMI - landfill
*Prochnow - Sod



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 18819
GRANITE CITY, IL

QUANTITY SUMMARY FOR

SPECIAL 'BACKFILL TOPSOIL | SODOR
(TONS) | SEED

WASTE  (LOADS)

CA6 |

CA-7

SAND |CONCRETE OTHER
(TONS) ' (TONS) = (TONS) ‘ :

56.82 3 0

120

13.58'

0 \

0

0

o
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Sampling Analysis

Depth

Excav.

(inch)

Project #18819
0 - 3" Front and Back 3 - 6" Front and Back 6 - 12" Front and Back
A A A B 8 B C C C
Street/Number PPM PPM PPM PPM PPM PPM PPM PPM PPM
Address No. No. No. No. No. No. No. No. No.
610 598 714 347 653 598 539 485 237

12
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Action Date: 08-05-96

Loadout: 08-09-96

Restoration Begins: 08-09-96
Restoration Completed: 08-10-96

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USEPA.

*An excavation depth of 6 inches was established by USEPA prior to work
commencing,.

*The excavation of special waste yielded a total of 74.57 cubic yard, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26
*17-KW
*X331

*Subcontractors:
*WMI
-landfill
*Hardy Turf
-sod



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
- PROJECT 18819
GRANITE CITY, IL

QUANTITY SUMMARY FOR -

f

SPECIAL BACKFILL TOPSOIL ; SODOR CA6 | CA-7 | SAND ICONCRETE OTHER -‘
WASTE (LOADS) (TONS) = SEED {TONS) ~ (TONS) } (TONS) N
74.57 1 43.15 1200 1441 1455 0 0 0




Sampling Analysis

Depth

Excav.

Project #18819
0 - 3" Front and Back 3 - 6" Front and Back 6 - 12" Front and Back
A A A B B B C C C
Street/Number PPM PPM PPM PPM PPM PPM PPM PPM PPM
Address No. No. No. No. No. No. No. No. No.
804 816 293 557 98 234

{inch)
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Action Date: 10-28-96

Loadout: 10-29-96

Restoration Begins: 10-31-96
Restoration Completed: 11-02-96

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USEPA.

* An excavation depth of 3 inches was established by USEPA prior to work
commencing.

*The excavation of special waste yielded a total of 42.65 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26
*17-KW
*X331

*Subcontractors:
*WMI
-landfill
*Prochnow
-sod



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 18819
GRANITE CITY, IL

QUANTITY SUMMARY FOR e

SPECIAL BACKFILL TOPSOIL SODOR CA6  CA7  SAND (CONCRETE OTHER
WASTE  (LOADS) (TONS)  SEED _ (TONS) _ (TONS) (TONS) |

. 4265 1] 5935 300, 0 0 0 0. 0




Sampling Analysis

Depth

Excav.

Project #18819
0 - 3" Front and Back 3 - 6" Front and Back 6 - 12" Front and Back
A A A B B B C C Cc
Street/Number PPM PPM PPM PPM PPM PPM PPM PPM PPM
Address No. No. No. No. No. No. No. No. No.
500 305 208 317 412 96

(inch)
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Action Date: 09-05-06

Loadout: 09-06-96

Restoration Begins: 09-06-96
Restoration Completed: 09-09-96

*Stack emission sites were not sampled for verification due toe the fact that a pre-
determined depth for excavation was given to OHM by USEPA.

*An excavation depth of 3 inches was established by USEPA prior to work
commencing.

*The excavation of special waste yielded a total of 85.83 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 Takeuchi
*17-KW Generator
*Bobcat X331

*Subcontractors:
*WMI - landfill
*Hardy Turf - Sod



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 18819
GRANITE CITY, IL

amrvsomnerror [N

. SPECIAL !BACKFILLJ TOPSOIL SODOR ' CA-6 CA-7 SAND CONCRETE OTHER
- WASTE | (LOADS) | (TONS) SEED . (TONS) (TONS) (TONS)

| 85.83 0 93.5 480 0 0 0 0 0




Sampling Analysis

Depth

Excav.

Project #18819
0 - 3" Front and Back 3 - 6" Front and Back 6 - 12" Front and Back
A A A B B B C C C
Street/Number PPM PPM PPM PPM PPM PPM PPM PPM PPM
Address No. No. No. No. No. No. No. No. No.
809 222 627 257 282 250

(inch)
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EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



Action Date: 10-17-96

Loadout: 10-24-06

Restoration Begins: 10-25-96
Restoration Completed: 10-31-96

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USEPA.

* An excavation depth of 3 inches was established by USEPA prior to work commencing.

*The excavation of special waste yielded a total of 53.09 cubic yards, which was shipped
to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26
*17-KW
*X331
*TCM 802

*Subcontractors:
*WMI
-landfill
*Prochnow
-sod



OHM CORPORATION
PROJECT 18819
GRANITE CITY, IL

SPECIAL BACKFILL TOPSOIL SOD OR CA-6 CA-7  SAND CONCRETE OTHER
WASTE (LOADS) (TONS) SEED (TONS) (TONS) (TONS)

53.09 87.09 480 0 1135 0 0 0




Sampling Analysis

Depth

Excav.

{inch)

Project #18819
0 - 3" Front and Back 3 - 6" Front and Back 6 - 12" Front and Back
A A A B B B C C C
Street/Number PPM PPM PPM PPM PPM PPM PPM PPM PPM
Address No. No. No. No. No. No. No. No. No.
505 507 553 407 379 411 194 160 456
568 565 376 463 451 424
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Action Date: 08-14-06

Loadout: 08-16-96

Restoration Begins: 08-20-96
Restoration Completed: 08-21-96

*Stack emission sites were not sampled for verification due toe the fact that a pre-
determined depth for excavation was given to OHM by USEPA.

* An excavation depth of 6 inches was established by USEPA prior to work
commencing.

*The excavation of special waste yielded a total of 104.76 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:

*TL-26 Takeuchi *Roller
*17-KW Generator *Hand Tamper
*Bobcat X331

*Subcontractors:

*WMI - landfill
*Prochnow - Sod



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 18819
GRANITE CITY, IL

QUANTITY SUMMARY FOR

1

SPECIAL BACKFILL TOPSOILT SOD OR CA-6 CA-7 SAND CONCRETE OTHER
. WASTE : (LOADS) ' (TONS) SEED (TONS) = (TONS) (TONS)
104.76 3 54.1 ISTONE 3847 0! 0 0 0.




Sampling Analysis

Depth

Excav.

Project #18819
0 - 3" Front and Back 3 - 6" Front and Back 6 - 12" Front and Back
A A A B B B C C C
Street/Number PPM PPM PPM PPM PPM PPM PPM PPM PPM
Address No. No. No. No. No. No. No. No. No.
1230 1350 432 662 152 177

(inch)
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Action Date: 09-03-96

Loadout: 09-04-96

Restoration Begins: 09-05-96
Restoration Completed: 09-05-96

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USEPA.

*An excavation depth of 6 inches was established by USEPA prior to work commencing.

*The excavation of special waste yielded a total of 109.38 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26
*17-KW
*X331

*Subcontractors:
*WMI
-landfill
*Hardy Turf
-sod



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 18819
GRANITE CITY, IL

QUANTITY SUMMARY FOR _

! SPECIAL }BACKFILJTOPSOIL ‘ SODOR ' CA®6 | CA-7 SAND CONCRETE OTHER
WASTE (LOADS) (TONS) ' SEED (TONS) ' (TONS) (TONS)
109.38 5 562 360, 1228 555 0o 0 0




Sampling Analysis

Degth
Excav.

Project #18819
0 - 3" Front and Back 3 - 6" Front and Back 6 - 12" Front and Back
A A A B B B C C C
Street/Number PPM PPM PPM PPM PPM PPM PPM PPM PPM
Address No. No. No. No. No. No. No. No. No.
1200 444 866 618 479 286 415
1540 1040 425 379 381 412 422

(inch)
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Action Date: 10-09-96

Loadout: 10-12-96

Restoration Begins: 10-14-96
Restoration Completed: 10-17-96

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USEPA.

* An excavation depth of 6 inches was established by USEPA prior to work commencing.

*The excavation of special waste yielded a total of 68.02 cubic yards, which was shipped
to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26
*17-KW
*X331

*Subcontractors:
*WMI
-landfill
*Prochnow
-sod



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 18819
GRANITE CITY, IL

QUANTITY SUMMARY FOR _

| SPECIAL |BACKFILL| TOPSOIL SODOR | CA6 CA7  SAND CONCRETE OTHER
| | _ | _

. WASTE | (LOADS) | - (TONS) : SEED ! (TONS) ;(TONS) (TONS)
| 68.02 0 59.35 180 0 3212 0 0 0

S|




Sampling Analysis

Depth

Excav.

Project #18819
0 - 3" Front and Back 3 - 6" Front and Back 6 - 12" Front and Back
A A A B B B C C C
Street/Number PPM PPM PPM PPM PPM PPM PPM PPM PPM
Address No. No. No. No. No. No. No. No. No.
754 1700 229 604 77 604

(inch)
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Action Date: 10-09-96

Loadout: 10-12-96

Restoration Begins: 10-14-96
Restoration Completed: 10-17-96

*Stack emission sites were not sampled for venfication due to the fact that a pre-
determined depth for excavation was given to OHM by USEPA.

*An excavation depth of 3 inches was established by USEPA prior to work commencing.

*The excavation of special waste yielded a total of 58.22 cubic yards, which was shipped
to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26
*17-KW
*X331

*Subcontractors:
*WMI
-landfill
*Prochnow
-sod



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 18819
GRANITE CITY, IL

QUANTITY SUMMARY FOR

SPECIAL BACKFILL TOPSOIL = SOD OR CA6  CA7 . SAND 'CONCRETE OTHER

WASTE (LOADS) @ (TONS) SEED . (TONS) (TONS)  (TONS)
. 5822 11 13.85, 180!  14.88 14 0 0 0




Sampling Analysis

Depth

Excav.

Project #18819
0 - 3" Front and Back 3 - 6" Front and Back 6 - 12" Front and Back
A A A B B8 B C C C
Street/Number PPM PPM PPM PPM PPM PPM PPM PPM PPM
Address No. No. No. No. No. No. No. No. No.
452 717 237 345 55 90

(inch)
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Action Date: 10-10-96

Loadout: 10-16-96

Restoration Begins: 10-16-96
Restoration Completed: 10-17-96

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USEPA.

*An excavation depth of 6 inches was established by USEPA prior to work
commencing.

*The excavation of special waste yielded a total of 30.62 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26
*17-KW
*X331

*Subcontractors:
*WMI
-landfill
*Prochnow
-sod



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 18819
GRANITE CITY, IL

QUANTITY SUMMARY FOR

SPECIAL BACKFILL TOPSOIL { SOD OR CA-6 CA-7 SAND CONCRETE OTHER
WASTE (LOADS) (TONS) ' SEED (TONS) (TONS) (TONS) ‘

30.62 0 14.15 120 0 0 0 0 0




Sampling Analysis

Depth

Excav.

Project #18819
0 - 3" Front and Back 3 - 6" Front and Back 6 - 12" Front and Back
A A A B B B C C C
Street/Number PPM PPM PPM PPM PPM PPM PPM PPM PPM
Address No. No. No. No. No. No. No. No. No.
445 836 753 315 689 694 141 305

(inch)
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Action Date: 08-17-06

Loadout: 08-20-96

Restoration Begins: 08-23-96
Restoration Completed: 08-26-96

*Stack emission sites were not sampled for verification due toe the fact that a pre-
determined depth for excavation was given to OHM by USEPA.

* An excavation depth of 3 inches was established by USEPA prior to work
commencing.

*The excavation of special waste yielded a total of 88.92 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:

*TL-26 Takeuchi *Roller

*17-KW Generator *Hand Tamper

*Bobcat X331 *JD Tractor
*Subcontractors:

*WMI - landfiil
*Keeven - Sod



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 18819
GRANITE CITY, IL

QUANTITY SUMMARY FOR

| SPECIAL \BACKFILL[ TOPSOIL SODOR CA-6 CA-7 SAND CONCRETE OTHER
. WASTE | (LOADS) ‘ (TONS) SEED (TONS) f (TONS) (TONS)
' 88.02 0 63.6! 360 5222 14.24 0 0 0.

— _—




Depth

Excav.

( (
Sampling Analysis
Project #18819
0 - 3" Front and Back 3 - 6" Front and Back 6 - 12" Front and Back
A A A B B B C C C

Street/Number PPM PPM PPM PPM PPM PPM PPM PPM PPM

Address No. No. No. No. No. No. No. No. No.

_ 315 283 295 195 195 178 81 101 112

2520 629 353 151 113 133

(inch)




22
™
GARAGE 3
x
<
=
w
D
*
[ SIDEWALK
) )
3 ROCK @
HOUSE @ 5 DRIVEWAY
a3
[ _SIDFWAIK ™ |
12'
in SIDEWALK
©
o

V(om )

Corporation
Findiay. Ohio )

.
: By: )
/ Drawn BYMTB Checked By

Date: roved By:
oo | PP Y

Scale: Orawing No:
L ) NTS )







N’

Action Date: 09-09-96

Loadout: 09-13-96

Restoration Begins: 09-13-96
Restoration Completed: 09-19-96

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USEPA.

*An excavation depth of 12 inches was established by USEPA prior to work
commencing.

*The excavation of special waste yielded a total of 222.68 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26
*17-KW
*X331

*Subcontractors:
*WMI
-landfill
*Hardy Turf
-sod
*Prochnow
-sod



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 18819
GRANITE CITY, IL

QUANTITY SUMMARY FOR -

SPECIAL BACKFILL TOPSOIL SODOR  CA-6 CA7  SAND CONCRETE OTHER
_ WASTE _ (LOADS) (TONS)  SEED __ (TONS) _ (TONS) _(TONS)

222.68 16 38.3 360 0 0 0 0 0




Sampling Analysis

Depth

Excav.

Project #18819
0 - 3" Front and Back 3 - 6" Front and Back 6 - 12" Front and Back
A A A B B B C C Cc
Street/Number PPM PPM PPM PPM PPM PPM PPM PPM PPM
Address No. No. No. No. No. No. No. No. No.
1850 1830 485 272 328 378 526 613 338

(inch)

12
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Action Date: 09-25-96

Loadout: 10-01-96

Restoration Begins: 10-01-96
Restoration Completed: 10-05-96

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USEPA.

* An excavation depth of 12 inches was established by USEPA prior to work
commencing.

*The excavation of special waste yielded a total of 145.13 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26
*17-KW
*X331

*Subcontractors:
*WMI
-landfill
*Prochnow
-sod



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 18819
GRANITE CITY, IL

QUANTITY SUMMARY FOR

iSPECIAL iBACKFILL, TOPSOIL | SOD OR CA-6 CA-7 SAND |CONCRETE OTHER
| WASTE | (LOADS) (TONS) | SEED (TONS) ' (TONS) (TONS) . 3

14513 8 37.04 300 28 12.92 0. 0 0




Sampling Analysis

Depth

Excav.

Project #18819
0 - 3" Front and Back 3 - 6" Front and Back 6 - 12" Front and Back
A A A B B B C C C
Street/Number PPM PPM PPM PPM PPM PPM PPM PPM PPM
Address No. No. No. No. No. No. No. No. No.
- 930 877 597 260 386 335 118 887 360

(inch)

12
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Action Date: 08-05-96

Loadout: 08-14-96

Restoration Begins: 08-16-96
Restoration Completed: 08-19-96

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USEPA.

* An excavation depth of 12 inches was established by USEPA prior to work
commencing.

*The excavation of special waste yielded a total of 236.6 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *Roller
*17-KW *Hand Tamper
*X331

*Subcontractors:
*WMI
-landfill
*Hardy Turf
-sod
*Prochnow
-sod



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 18819
GRANITE CITY, IL

QUANTITY SUMMARY FOR

T

SPECIAL BACKFILL TOPSOIL

WASTE  (LOADS) | (TONS)

SAND CONCRETE OTHER -
(TONS) .

236.6 9 217.04!

SODOR | CA6  CA7
SEED | (TONS) (TONS)
430 54.26 0

0 0 0:




Sampling Analysis

Depth

Excav.

Project #18819
0 - 3" Front and Back 3 - 6" Front and Back 6 - 12" Front and Back
A A A B B B C C C
Street/Number PPM PPM PPM PPM PPM PPM PPM PPM PPM
Address No. No. No. No. No. No. No. No. No.
- 1270 2130 1010 1150 203 766

(inch)

12
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Action Date: 09-17-06

Loadout: 09-19-96

Restoration Begins: 09-20-96
Restoration Completed: 09-23-96

*Stack emission sites were not sampled for verification due toe the fact that a pre-
determined depth for excavation was given to OHM by USEPA.

*An excavation depth of 12 inches was established by USEPA prior to work
commencing.

*The excavation of special waste yielded a total of 137.01 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 Takeuchi
*17-KW Generator
*Bobcat X331

*Subcontractors:
*WMI - landfill
*Prochnow - Sod




EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 18819
GRANITE CITY, IL

QUANTITY SUMMARY FOR - N

SPECIAL 'BACKFILL' TOPSOIL SOD OR . CA6 CA-7 ' SAND CONCRETE OTHER
WASTE  (LOADS) (TONS) | SEED - (TONS) (TONS) (TONS)

- 137.01 6 12.8 420 0 0 o o o




Sampling Analysis

Depth

Excav.

Project #18819
0 - 3" Front and Back 3 - 6" Front and Back 6 - 12" Front and Back
A A A B B B8 Cc C C
Street/Number PPM PPM PPM PPM PPM PPM PPM PPM PPM
Address No. No. No. No. No. No. No. No. No.
754 716 432 750 953 774

(inch)

12
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Action Date: 09-13-96

Loadout: 09-17-96

Restoration Begins: 09-19-96
Restoration Completed: 10-03-96

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USEPA.

* An excavation depth of 6 inches was established by USEPA prior to work
commencing.

*The excavation of special waste yielded a total of 70.37 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26
*17-KW
*X331

*Subcontractors:
*WMI
~ -landfill
*Prochnow
-sod
*Hardy Turf
-sod



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 18819
GRANITE CITY, IL

QUANTITY SUMMARY FOR -

SPECIAL BACKFILL TOPSOIL ;‘ SODOR CA-6 CA-7 SAND CONCRETE OTHER ;
. WASTE _ (LOADS)  (TONS) SEED (TONS) - (TONS) (TONS)

| 7037, 9. 2635 300 0 2042 0 0 0




Sampling Analysis

Depth

Excav.

Project #18819
0 - 3" Front and Back 3 - 6" Front and Back 6 - 12" Front and Back
A A A B B B C C C
Street/Number PPM PPM PPM PPM PPM PPM PPM PPM PPM
Address No. No. No. No. No. No. No. No. No.
1440 1480 556 424 197 441

(inch)
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Action Date: 10-07-06

Loadout: 10-09-96

Restoration Begins: 10-09-96
Restoration Completed: 10-10-96

*Stack emission sites were not sampled for verification due toe the fact that a pre-
determined depth for excavation was given to OHM by USEPA.

* An excavation depth of 6 inches was established by USEPA prior to work
commencing.

*The excavation of special waste yielded a total of 136.80 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 Takeuchi
*17-KW Generator
*Bobcat X331

*Subcontractors:
*WMI - landfill
*Prochnow - Sod



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 18819
GRANITE CITY, IL

SPECIAL BACKFILL' TOPSOIL SODOR  CA® CA-7 SAND CONCRETE OTHER
WASTE (LOADS) (TONS) ' SEED (TONS)  (TONS) (TONS)

136.8 3 7725 420  49.28 1453 0. 0 0

QUANTITY SUMMARY FOR




Sampling Analysis

Depth

Excav.

(inch)

Project #18819
0 - 3" Front and Back 3 - 6" Front and Back 6 - 12" Front and Back
A A A B B B C C C

Street/Number PPM PPM PPM PPM PPM PPM PPM PPM PPM
Address No. No. No. No. No. No. No. No. No.
- 176 450 97 219 91 268 378

407 354 378

935 1030 507 1170 141 454

605 683 320 640 146 137
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Action Date: 08-05-96

Loadout: 08-09-96

Restoration Begins: 08-10-96
Restoration Completed: 08-12-96

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USEPA.

* An excavation depth of 12 inches was established by USEPA prior to work
commencing.

*The excavation of special waste yielded a total of 159.38 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *Roller
*17-KW
*X331

*Subcontractors:
*WMI
-landfill
*Hardy Turf
-sod



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 18819
GRANITE CITY, IL

QUANTITY SUMMARY FOR

SPECIAL BACKFILL TOPSOIL 1 SOD OR CA-6 CA-7 SAND CONCRETE OTHER .
WASTE (LOADS) (TONS) SEED (TONS) . (TONS) (TONS) ‘
' 159.38 3. 7251 240 2578 396 0 0




Sampling Analysis

Depth

Excav.

Project #18819
0 - 3" Front and Back 3 - 6" Front and Back 6 - 12" Front and Back
A A A B B B C C C
Street/Number PPM PPM PPM PPM PPM PPM PPM PPM PPM
Address No. No. No. No. No. No. No. No. No.
1960 2230 1120 3530 1520 1600 830 698 707

{inch)

12
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Action Date: 09-17-96

Loadout: 09-19-96

Restoration Begins: 09-19-96
Restoration Completed: 09-23-96

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USEPA.

* An excavation depth of 6 inches was established by USEPA prior to work
commencing.

*The excavation of special waste yielded a total of 93.31 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26
*17-KW
*X331

*Subcontractors:
*WMI
-landfill
*Prochnow
-sod



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 18819
GRANITE CITY, IL

QUANTITY SUMMARY FOR -

SPECIAL BACKFILL TOPSOIL SODOR CA6 | CA7 SAND CONCRETE OTHER
' WASTE  (LOADS) | (TONS) SEED  (TONS) (TONS) (TONS)

_93.03 3 3945, 300 0 2749 0 0 )




Sampling Analysis

Depth

Excav.

Project #18819
0 - 3" Front and Back 3 - 6" Front and Back 6 - 12" Front and Back
A A A B B 8 C C C
Street/Number PPM PPM PPM PPM PPM PPM PPM PPM PPM
Address No. No. No. No. No. No. No. No. No.
940 293 828 893 307 126

~{inch)
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Action Date: 08-20-96

Loadout: 08-22-96

Restoration Begins: 08-26-96
Restoration Completed: 08-28-96

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USEPA.

* An excavation depth of 6 inches was established by USEPA prior to work
commencing.

*The excavation of special waste yielded a total of 88.61 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26
*17-KW
*X331

*Subcontractors:
*WMI
-landfill
*Prochnow
-sod



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 18819
GRANITE CITY, IL

SPECIAL BACKFILL TOPSOIL £ SODOR  CA6  CA7  SAND CONCRETE OTHER
. WASTE _ (LOADS) _ (TONS)  SEED _ (TONS) ' (TONS) (TONS)

. 8861 4  64.55 480 0 25.6 0 0 0,




Sampling Analysis

Depth

Excav.

{inch)

Project #18819
0 - 3" Front and Back 3 - 6" Front and Back 6 - 12" Front and Back
A A A B B B C C C
Street/Number PPM PPM PPM PPM PPM PPM PPM PPM PPM
Address No. No. No. No. No. No. No. No. No.
- 636 1130 172 813 1350 126 470 527 39
2760 68 102
387 1700 460 122 1280 162 43 226 25

12/06
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Action Date: 10-11-96

Loadout: 10-16-96

Restoration Begins: 10-16-96
Restoration Completed: 11-02-96

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USEPA.

*An excavation depth of 12 inches was established by USEPA prior to work
commencing.

*The excavation of special waste yielded a total of 222.63 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM806
*17-KW
*X331

*Subcontractors:
*WMI
-landfill
*Hardy Turf
-sod
*Prochnow
-sod



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 18819
GRANITE CITY, IL

SPECIAL BACKFILL TOPSOIL] SOD OR CA-6  CA7 SAND CONCRETE OTHER
WASTE  (LOADS) (TONS) SEED (TONS) ' (TONS) (TONS)_

| 22263 6] 28.7 3000 4594 16.96 0 0 0
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(inch)

( (
Sampling Analysis
Project #18819
0 - 3" Front and Back 3 - 6" Front and Back 6 - 12" Front and Back
A A A B B B C C C
Street/Number PPM PPM PPM PPM PPM PPM PPM PPM PPM
Address No. No. No. No. No. No. No. No. No.
- 373 594 458 326 347 558
1100 490 800 530 520 290
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Action Date: 08-30-06

Loadout: 09-10-96

Restoration Begins: 09-10-96
Restoration Completed: 09-12-96

*Stack emission sites were not sampled for verification due toe the fact that a pre-
determined depth for excavation was given to OHM by USEPA.

* An excavation depth of 6 inches was established by USEPA prior to work
commencing.

*The excavation of special waste yielded a total of 198.11 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 Takeuchi
*17-KW Generator
*Bobcat X331

*Subcontractors:
*WMI - landfill
*Prochnow - Sod
*Hardy Turf - Sod



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 18819
GRANITE CITY, IL

QUANTITY SUMMARY FOR _

SPECIAL 'BACKFILL’ TOPSOIL SODOR - CA$6 CA-7 SAND CONCRETE OTHER
WASTE (LOADS) (TONS) ; SEED (TONS)  (TONS) (TONS)

198.11 6 56.95 480 3766 684 0 0 0




Sampling Analysis

Depth

Excav.

(inch)

Project #18819
0 - 3" Front and Back 3 - 6" Front and Back 6 - 12" Front and Back
A A A B B B C C C
Street/Number PPM PPM PPM PPM PPM PPM PPM PPM PPM
Address No. No. No. No. No. No. No. No. No.
- 475 1580 386 615 466 162
1040 1040 1960 920 745 1170 335 341 606
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Action Date: 11-04-96

Loadout: 11-11-96

Restoration Begins: 11-12-96
Restoration Completed: 11-13-96

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USEPA.

*An excavation depth of 12 inches was established by USEPA prior to work
commencing.

*The excavation of special waste yielded a total of 138.53 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCMB806
*17-KW
*X331

*Subcontractors:
*WMI
-landfill



e’

EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 18819
GRANITE CITY, IL

QUANTITY SUMMARY FOR ‘
‘ SPECIAL [BACKFILL| TOPSOIL SODOR @ CA6 CA-7  SAND CONCRETE OTHER
' WASTE | (LOADS) | (TONS) SEED (TONS)  (TONS) (TONS)

138.53 0 0STONE = 13571 93.51 0 0 0




Sampling Analysis

Depth

Excav.

Project #18819
0 - 3" Front and Back 3 - 6" Front and Back 6 - 12" Front and Back
A A A B B B C C C
Street/Number PPM PPM PPM PPM PPM PPM PPM PPM PPM
Address No. No. No. No. No. No. No. No. No.
- 860 1200 810 3000 180 2900

{inch)

12
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Action Date: 10-28-06

Loadout: 10-30-96

Restoration Begins: 10-31-96
Restoration Completed: 11-01-96

*Stack emission sites were not sampled for verification due toe the fact that a pre-
determined depth for excavation was given to OHM by USEPA.

* An excavation depth of 12 inches was established by USEPA prior to work
commencing.

*The excavation of special waste yielded a total of 215.24 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 Takeuchi *TCM806
*17-KW Generator
*Bobcat X331

*Subcontractors:
*WMI - landfill
*Prochnow - Sod



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.
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OHM CORPORATION
PROJECT 18819
GRANITE CITY, IL

QUANTITY SUMMARY FOR

| SPECIAL BACKFILL. TOPSOIL
| WASTE | (LOADS) | (TONS)

SOD OR CA6 | CA7

SAND

SEED (TONS)  (TONS) | (TONS)

ICONCRETE, OTHER

| 21524 8 3576

180 55.9 26.04

0




Sampling Analysis
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Depth

Excav.

Project #18819
0 - 3" Front and Back 3 - 6" Front and Back 6 - 12" Front and Back
A A A B B B C C C
Street/Number PPM PPM PPM PPM PPM PPM PPM PPM PPM
Address No. No. No. No. No. No. No. No. No.
- 880 1000 2200 880 520 1100

{inch)

12
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Action Date: 09-13-96

Loadout: 09-17-96

Restoration Begins: 09-17-96
Restoration Completed: 09-18-96

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USEPA.

*An excavation depth of 3 inches was established by USEPA prior to work
commencing.

*The excavation of special waste yielded a total of 67.49 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26
*17-KW
*X331

*Subcontractors:
*WMI
-landfill
*Prochnow
-sod
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OHM CORPORATION
PROJECT 18819
GRANITE CITY, IL

QUANTITY SUMMARY FOR
SPECIAL 'BACKFILL' TOPSOIL ., SODOR | CA%6 CA-7 SAND CONCRETE OTHER
WASTE (LOADS) (TONS) , SEED  (TONS) (TONS) (TONS)

67.49 1 5475 280 0 143 0 0 0




Sampling Analysis

DeBth

Excav.

(inch)

Project #18819
0 - 3" Front and Back 3 - 6" Front and Back 6 - 12" Front and Back
A A A B B B C C C
Street/Number PPM PPM PPM PPM PPM PPM PPM PPM PPM
Address No. No. No. No. No. No. No. No. No.
- 397 605 295 367 306 164
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Action Date: 09-10-96

Loadout: 09-14-96

Restoration Begins: 09-17-96
Restoration Completed: 09-19-96

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USEPA.

* An excavation depth of 6 inches was established by USEPA prior to work
commencing.

*The excavation of special waste yielded a total of 175.88 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26
*17-KW
*X331

*Subcontractors:
*WMI
-landfill
*Hardy Turf
-sod



OHM CORPORATION
PROJECT 18819
GRANITE CITY, IL

QUANTITY SUMMARY FOR | IR

' SPECIAL |IBACKFILL, TOPSOIL = SOD OR . CA® CA-7 ' SAND CONCRETE OTHER
;J WASTE | (LOADS) | (TONS) ' SEED | (TONS) (TONS)  (TONS)

175.88 9 66.4 840 26.51 26.21 0 0 0




Sampling Analysis

Depth

Excav.

Project #18819
0 - 3" Front and Back 3 - 6" Front and Back 6 - 12" Front and Back
A A A B B B C C C
Street/Number PPM PPM PPM PPM PPM PPM PPM PPM PPM
Address No. No. No. No. No. No. No. No. No.
1160 475 1050 504 380 91

{inch)
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Action Date: 10-28-96

Loadout: 10-30-96

Restoration Begins: 10-30-96
Restoration Completed: 10-31-96

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USEPA.

* An excavation depth of 6 inches was established by USEPA prior to work
commencing.

*The excavation of special waste yielded a total of 104.12 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26
*17-KW
*X331

*Subcontractors:
*WMI
-landfill
*Prochnow
-sod



OHM CORPORATION
PROJECT 18819
GRANITE CITY, IL

SPECIAL BACKFILL TOPSOIL < SODOR  CA6 CA7  SAND CONCRETE OTHER
WASTE _ (LOADS) (TONS) ' SEED __ (TONS) _ (TONS) (TONS)

104.12 6 50.9 | 240 0 0 0 0 0




Sampling Analysis

Depth

Excav.

Project #18819
0 - 3" Front and Back 3 - 6" Front and Back 6 - 12" Front and Back
A A A B8 B B C C C
Street/Number PPM PPM PPM PPM PPM PPM PPM PPM PPM
Address No. No. No. No. No. No. No. No. No.
] 724 838 587 766 389 483

(inch)
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Action Date: 10-03-96

Loadout: 10-04-96

Restoration Begins: 10-04-96
Restoration Completed: 10-05-96

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USEPA.

* An excavation depth of 3 inches was established by USEPA prior to work
commencing.

*The excavation of special waste yielded a total of 45.45 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26
*17-KW
*X331

*Subcontractors:
*WMI
-landfill
*Prochnow
-sod



OHM CORPORATION
PROJECT 18819
GRANITE CITY, IL

QUANTITY SUMMARY FOR

SPECIAL 'BACKFILL TOPSOIL SOD OR CA-6 CA-7 SAND CONCRETE OTHER
WASTE  (LOADS) (TONS) SEED (TONS)  (TONS) (TONS)

45.45 3 23.83 240 0l 0 0 0 0




Sampling Analysis

Depth

Excav.

Project #18819
0 - 3" Front and Back 3 - 6" Front and Back 6 - 12" Front and Back
A A A B B 8 C C C

Street/Number PPM PPM PPM PPM PPM PPM PPM PPM PPM

Address No. No. No. No. No. No. No. No. No.
- 360 1520 558 1110 333 156
558 433 556 160 326 301

514 522 632 316 341 409 947 917 177

{inch)
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Action Date: 11-04-96

Loadout: 11-11-96

Restoration Begins: 11-12-96
Restoration Completed: 11-13-96

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USEPA.

*An excavation depth of 12 inches was established by USEPA prior to work
commencing.

*The excavation of special waste yielded a total of 142.39 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26
*17-KW
*X331

*Subcontractors:
*WMI
-landfill
*Prochnow
-sod



OHM CORPORATION
PROJECT 18819
GRANITE CITY, IL

QUANTITY SUMMARY FOR ‘

SPECIAL BACKFILL TOPSOIL | SODOR  CAS6 CA-7  SAND CONCRETE OTHER

WASTE (LOADS) (TONS) SEED (TONS) ' (TONS) (TONS)
| 142.39, 8/ 4767 420 0 4018 0 0o 0

i




Sampling Analysis

Depth

Excav.

Project #18819
0 - 3" Front and Back 3 - 6" Front and Back 6 - 12" Front and Back
A A A B B8 B C C C
Street/Number PPM PPM PPM PPM PPM PPM PPM PPM PPM
Address No. No. No. No. No. No. No. No. No.
- 569 739 593 603 246 515

(inch)

12
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Action Date: 09-20-06

Loadout: 09-20-96

Restoration Begins: 09-21-96
Restoration Completed: 09-25-96

*Stack emission sites were not sampled for verification due toe the fact that a pre-
determined depth for excavation was given to OHM by USEPA.

* An excavation depth of 12 inches was established by USEPA prior to work
commencing.

*The excavation of special waste yielded a total of 145.51 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 Takeuchi
*17-KW Generator
*Bobcat X331

*Subcontractors:
*WMI - landfill
*Prochnow - Sod



OHM CORPORATION
PROJECT 18819
GRANITE CITY, IL

" SPECIAL 'BACKFILL TOPSOIL . SODOR ' CA%$ CA7  SAND CONCRETE OTHER -

WASTE (LOADS) (TONS) SEED (TONS) ' (TONS) (TONS) |
| 145.51 8 4414 300  14.51 3049 o 0 0

QUANTITY SUMMARY FOR




Sampling Analysis

Depth

Excav.

Project #18819
0 - 3" Front and Back 3 - 6" Front and Back 6 - 12" Front and Back
A A A B B B8 C C C
Street/Number PPM PPM PPM PPM PPM PPM PPM PPM PPM
Address No. No. No. No. No. No. No. No. No.
_ 972 747 501 747 810 792

{inch)

12
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Action Date: 09-25-06

Loadout: 10-01-96

Restoration Begins: 10-01-96
Restoration Completed: 10-03-96

*Stack emission sites were not sampled for verification due toe the fact that a pre-
determined depth for excavation was given to OHM by USEPA.

* An excavation depth of 12 inches was established by USEPA prior to work
commencing.

*The excavation of special waste yielded a total of 167.15 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 Takeuchi *TCM806
*17-KW Generator
*Bobcat X331

*Subcontractors:
*WMI - landfill
*Prochnow - Sod



OHM CORPORATION

PROJECT 18819
GRANITE CITY, IL
EPECIAL /BACKFILL| TOPSOIL SODOR | CA6 CA-7 =~ SAND CONCRETE OTHER

_WASTE ' (LOADS) | (TONS) . SEED ' (TONS) _ (TONS) _(TONS)
167.15 7 49.6 360 28.54| 30.01 0 0, 0




Sampling Analysis

Depth

Excav.

Project #18819
0 - 3" Front and Back 3 - 6" Front and Back 6 - 12" Front and Back
A A A B B B C (o4 C
Street/Number PPM PPM PPM PPM PPM PPM PPM PPM PPM
Address No. No. No. No. No. No. No. No. No.
918 796 799 568 396 517

~ (inch)

12
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Action Date: 10-15-96

Loadout: 10-16-96

Restoration Begins: 10-17-96
Restoration Completed: 11-01-96

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USEPA.

* An excavation depth of 12 inches was established by USEPA prior to work
commencing.

*The excavation of special waste yielded a total of 165.34 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26
*17-KW
*X331

*Subcontractors:
*WMI
-landfill
*Prochnow
-sod
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OHM CORPORATION
PROJECT 18819
GRANITE CITY, IL

QUANTITY SUMMARY FOR

SPECIAL .BACKFILL: TOPSOIL
WASTE (LOADS) (TONS)

T

SAND CONCRETE OTHER

165.34 8 61.35

SOD OR CA6 = CA7 '
SEED  (TONS) (TONS) | (TONS)
360 14.49 23"

0 0 0
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Sampling Analysis

Depth

Excav.

Project #18819
0 - 3" Front and Back 3 - 6" Front and Back 6 - 12" Front and Back
A A A B B 8 C C C
Street/Number PPM PPM PPM PPM PPM PPM PPM PPM PPM
Address No. No. No. No. No. No. No. No. No.
- 1220 860 1250 628 1370 618
76 960 1500 170 1200 520

(inch)
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Action Date: 10-05-96

Loadout: 10-08-96

Restoration Begins: 10-09-96
Restoration Completed: 10-10-96

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USEPA.

*An excavation depth of 12 inches was established by USEPA prior to work
commencing.

*The excavation of special waste yielded a total of 90.45 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26
*17-KW
*X331

*Subcontractors:
*WMI
-landfill
*Prochnow
-sod



OHM CORPORATION
PROJECT 18819
GRANITE CITY, IL

QUANTITY SUMMARY FOR ‘

SPECIAL BACKFILL TOPSOIL ' SODOR  CA6 | CA7  SAND CONCRETE OTHER
WASTE . (LOADS) | (TONS) _ SEED - (TONS) _ (TONS) ' (TONS)

90.45 4 264 240 0 0 0 0 0




Sampling Analysis

Depth

Excav.

Project #18819
0 - 3" Front and Back 3 - 6" Front and Back 6 - 12" Front and Back
A A A B B B C C C
Street/Number PPM PPM PPM PPM PPM PPM PPM PPM PPM
Address No. No. No. No. No. No. No. No. No.
725 738 173 516 443 608 340 329 910

{inch)

12
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Action Date: 10-08-96

Loadout: 10-09-96

Restoration Begins: 10-10-96
Restoration Completed: 10-11-96

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USEPA.

* An excavation depth of 6 inches was established by USEPA prior to work
commencing.

*The excavation of special waste yielded a total of 52.31 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26
*17-KW
*X331

*Subcontractors:
*WMI
-landfill
*Prochnow
-sod



OHM CORPORATION
PROJECT 18819
GRANITE CITY, IL

QUANTITY SUMMARY FOR -_

SPECIAL 'BACKFILL TOPSOIL | SOD OR CA-6 CA-7 SAND CONCRETE OTHER |
WASTE  (LOADS) (TONS) SEED (TONS) ' (TONS) _(TONS) '
52.31. 1 26.9 180 14.77 0 0 0 0

L —_ S
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Excav,

( (
Sampling Analysis
Project #18819
0 - 3" Front and Back 3 - 6" Front and Back 6 - 12" Front and Back
A A A B B B C C C
Street/Number PPM PPM PPM PPM PPM PPM PPM PPM PPM
Address No. No. No. No. No. No. No. No. No.
- 626 801 507 883 291 446

(inch)
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Action Date: 10-22-96

Loadout: 10-26-96

Restoration Begins: 10-28-96
Restoration Completed: 11-01-96

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USEPA.

* An excavation depth of 12 inches was established by USEPA prior to work
commencing.

*The excavation of special waste yielded a total of 72.46 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *JCB 210
*17-KW
*X331

*Subcontractors:
*WMI
-landfill
*Prochnow
-sod



OHM CORPORATION
PROJECT 18819
GRANITE CITY, IL

QUANTITY SUMMARY FOR

SPECIAL BACKFILL TOPSOIL
WASTE  (LOADS) (TONS)

r

SOD OR CA-6
SEED (TONS)

CA-7

T

SAND |[CONCRETE OTHER
)  (TONS) '

72.45 4 26.75 |

180

0

_(TONS
|

0 0 0o. 0




Sampling Analysis

Depth

Excav.

Project #18819
0 - 3" Front and Back 3 - 6" Front and Back 6 - 12" Front and Back
A A A B B B C C C
Street/Number PPM PPM PPM PPM PPM PPM PPM PPM PPM
Address No. No. No. No. No. No. No. No. No.
448 728 396 659 506 737

(inch)

12
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Action Date: 10-11-96

Loadout: 10-14-96

Restoration Begins: 10-14-96
Restoration Completed: 10-16-96

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USEPA.

*An excavation depth of 3 inches was established by USEPA prior to work
commencing.

*The excavation of special waste yielded a total of 56.03 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26
*17-KW
*X331

) *Subcontractors:
ad *WMI
-landfill
*Prochnow
-sod



OHM CORPORATION

PROJECT 18819
GRANITE CITY, IL

QUANTITY SUMMARY FOR

| SPECIAL |BACKFILL| TOPSOIL  SODOR  CA$ CA7 | SAND 'CONCRETE OTHER
WASTE _ (LOADS) ' (TONS) _ SEED __(TONS) (TONS) (TONS)
56.03 0 22.24 120 58.78 0 0 0 0.




Sampling Analysis

Depth

Excav.

Project #18819
0 - 3" Front and Back 3 - 6" Front and Back 6 - 12" Front and Back
A A A B B B C C C
Street/Number PPM PPM PPM PPM PPM PPM PPM PPM PPM
Address No. No. No. No. No. No. No. No. No.
1140 560 203 1763 693

(inch)

12
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Action Date: 10-12-06

Loadout: 10-14-96

Restoration Begins: 10-14-96
Restoration Completed: 10-15-96

*Stack emission sites were not sampled for verification due toe the fact that a pre-
determined depth for excavation was given to OHM by USEPA.

* An excavation depth of 6 inches was established by USEPA prior to work
commencing.

*The excavation of special waste yielded a total of 89.37 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 Takeuchi *TCM806
*17-KW Generator
*Bobcat X331

*Subcontractors:
*WMI - landfill



OHM CORPORATION
PROJECT 18819
GRANITE CITY, IL

QUANTITY SUMMARY FOR -

SPECIAL 'BACKFILL TOPSOIL = SODOR CA-6 CA-7 SAND CONCRETE OTHER
WASTE  (LOADS) (TONS) SEED (TONS)  (TONS) (TONS)

89.37 0 0 STONE  121.62 0 o o0 0




Sampling Analysis

Depth

Excav.

Project #18819
0 - 3" Front and Back 3 - 6" Front and Back 6 - 12" Front and Back
A A A B B B C C o
Street/Number PPM PPM PPM PPM PPM PPM PPM PPM PPM
Address No. No. No. No. No. No. No. No. No.
1306 928 139

(inch)
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Action Date: 08-13-96

Loadout: 08-13-96

Restoration Begins: 08-17-96
Restoration Completed: 08-19-96

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USEPA.

* An excavation depth of 6 inches was established by USEPA prior to work
commencing.

*The excavation of special waste yielded a total of 107.26 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26
*17-KW
*X331

*Subcontractors:
*WMI
-landfill
*Prochnow
-sod



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 18819
GRANITE CITY, IL

QUANTITY SUMMARY FOR

' SPECIAL |BACKFILL TOPSOIL SOD OR CA-6 CA-7 ~ SAND 'CONCRETE OTHER
WASTE  (LOADS) ' (TONS) SEED (TONS) (TONS) . (TONS)

107.26 9 13 540 42.05 0! 0 0 0




Sampling Analysis

Depth

Excav.

Project #18819
0 - 3" Front and Back 3 - 6" Front and Back 6 - 12" Front and Back
A A A B B B C C C
Street/Number PPM PPM PPM PPM PPM PPM PPM PPM PPM
Address No. No. No. No. No. No. No. No. No.
- 2470 439 585 328 283 228

{inch)
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Action Date: 08-16-96

Loadout: 08-21-96

Restoration Begins: 08-22-96
Restoration Completed: 08-28-96

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USEPA.

*An excavation depth of 6 inches was established by USEPA prior to work
commencing.

*The excavation of special waste yielded a total of 142.35 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26
*17-KW
*X331

*Subcontractors:
*WMI
-landfill
*Hardy Turf
-sod



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 18819
GRANITE CITY, IL

QUANTITY SUMMARY FOR __

| SPECIAL |BACKFILL' TOPSOIL SODOR  CA6  CA7  SAND CONCRETE OTHER
| _WASTE__ (LOADS) (TONS) | SEED __ (TONS) _ (TONS) (TONS)

142.35 5 4305 240 6673 14.25 0 0 [




Sampling Analysis

Depth

Excav.

Project #18819
0 - 3" Front and Back 3 - 6" Front and Back 6 - 12" Front and Back
A A A B B B C C C
Street/Number PPM PPM PPM PPM PPM PPM PPM PPM PPM
Address No. No. No. No. No. No. No. No. No.
417 900 414 611 200 382

(inch)
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Action Date: 08-05-06

Loadout: 08-10-96

Restoration Begins: 08-13-96
Restoration Completed: 08-13-96

*Stack emission sites were not sampled for verification due toe the fact that a pre-
determined depth for excavation was given to OHM by USEPA.

* An excavation depth of 12 inches was established by USEPA prior to work
commencing.

*The excavation of special waste yielded a total of 91.11 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:

*TL-26 Takeuchi *Roller
*17-KW Generator *Hand Tamper
*Bobcat X331

*Subcontractors:

*WMI - landfill
*Hardy Turf - sod



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 18819
GRANITE CITY, IL

SPECIAL BACKFILL TOPSOIL | SOD OR CA-6 CA-7 SAND CONCRETE OTHER
WASTE  (LOADS) (TONS) = SEED (TONS) '~ (TONS) (TONS)

91.11 5 13.8 240 0 0 0 0 0




Sampling Analysis

Depth

Excav.

Project #18819
0 - 3" Front and Back 3 - 6" Front and Back 6 - 12" Front and Back
A A A B B B C C C
Street/Number PPM PPM PPM PPM PPM PPM PPM PPM PPM
Address No. No. No. No. No. No. No. No. No.
- 968 596 523 478 535 47

{inch) _

12
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Action Date: 08-12-06

Loadout: 08-13-96

Restoration Begins: 08-14-96
Restoration Completed: 08-14-96

*Stack emission sites were not sampled for verification due toe the fact that a pre-
determined depth for excavation was given to OHM by USEPA.

* An excavation depth of 6 inches was established by USEPA prior to work
commencing.

*The excavation of special waste yielded a total of 46.68 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 Takeuchi
*17-KW Generator
*Bobcat X331

*Subcontractors:
*WMI - landfill
*Hardy Turf - sod
*Prochnow - sod



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 18819
GRANITE CITY, IL

SPECIAL |BACKFILL. TOPSOIL SOD OR CA-6 CA-7  SAND CONCRETE OTHER
WASTE  (LOADS) | (TONS) SEED (TONS)  (TONS) (TONS)

| 46.68' 88.41 41.3 420 30.39 13.85 0 0. 0




Sampling Analysis

Depth

Excav.

Project #18819
0 - 3" Front and Back 3 - 6" Front and Back 6 - 12" Front and Back
A A A B 8 B C C C
Street/Number PPM PPM PPM PPM PPM PPM PPM PPM PPM
Address No. No. No. No. No. No. No. No. No.
1300 590 221 535 79 454

(inch)




/
—
GARAGE 10
20
126'
CONCRETE
ORIVE
58' HOUSE
25
96
OHMN\ &
Corporation
Findiay, Ohio .

TOTAL DIMENSIONS: B R
3 6! X 13 6! D%t/ei:wg‘5 Approved By:

LScale: NTS Drawing No:







Action Date: 08-14-06

Loadout: 08-16-96

Restoration Begins: 08-22-96
Restoration Completed: 08-23-96

*Stack emission sites were not sampled for verification due toe the fact that a pre-
determined depth for excavation was given to OHM by USEPA.

* An excavation depth of 12 inches was established by USEPA prior to work
commencing.

*The excavation of special waste yielded a total of 128.37 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 Takeuchi
*17-KW Generator
*Bobcat X331

*Subcontractors:
*WMI - landfill
*Prochnow - sod



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 18819
GRANITE CITY, IL

QUANTITY SUMMARY FOR -

 SPECIAL 'BACKFILL, TOPSOIL SODOR  CA6  CA7  SAND CONCRETE OTHER
__WASTE _(LOADS) (TONS)  SEED __ (TONS)  (TONS) (TONS) |

128.37 0 4475 420 0/ 14.03 0 0 0




Sampling Analysis

Depth

Excav.

Project #18819
0 - 3" Front and Back 3 - 6" Front and Back 6 - 12" Front and Back
A A A B B B C C C
Street/Number PPM PPM PPM PPM PPM PPM PPM PPM PPM
Address No. No. No. No. No. No. No. No. No.
864 693 624 659 178 1400

(inch)

12
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Action Date: 08-20-96
Loadout: 08-28-96

Restoration Begins: 08-28-96

Restoration Completed: 08-29-96

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USEPA.

* An excavation depth of 12 inches was established by USEPA prior to work
commencing.

*The excavation of special waste yielded a total of 588.45 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *JCB
*17-KW
*X331

*Subcontractors:
*WMI
-landfill
*Prochnow
-sod



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 18819
GRANITE CITY, IL

QUANTITY SUMMARY FOR -

SPECIAL BACKFILL TOPSOIL & SOD OR CA6 ' CA-7 SAND [CONCRETE OTHER
WASTE (LOADS) (TONS) ' SEED (TONS)  (TONS) (TONS) -

588.45 41 240.3! 1320 26.89 38.86 0 0 0




Sampling Analysis

Depth

Excav.

Project #18819
0 - 3" Front and Back 3 - 6" Front and Back 6 - 12" Front and Back
A A A B B B C C C
Street/Number PPM PPM PPM PPM PPM PPM PPM PPM PPM
Address No. No. No. No. No. No. No. No. No.
8 s 1350 885 621 1010 413 585
66 52 40 29 62 25

(inch)

12
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Action Date: 09-03-96

Loadout: 09-05-96

Restoration Begins: 09-07-96
Restoration Completed: 09-10-96

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USEPA.

* An excavation depth of 3 inches was established by USEPA prior to work
commencing.

*The excavation of special waste yielded a total of 136.15 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26
*17-KW
*X331

*Subcontractors:
*WMI
-landfill
*Keeven Brothers
-sod



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 18819
GRANITE CITY, IL

SPECIAL BACKFILL' TOPSOIL‘ SOD OR CA-6 CA-7 SAND CONCRETE OTHER
WASTE (LOADS) (TONS) ' SEED  (TONS) | (TONS) (TONS)

~136.15 0 2372 1200 0  43.88 0 0 0




Sampling Analysis

Depth

Excav.

(inch)

Project #18819
0 - 3" Front and Back 3 - 6" Front and Back 6 - 12" Front and Back
A A A B B B C [o] C
Street/Number PPM PPM PPM PPM PPM PPM PPM PPM PPM
Address No. No. No. No. No. No. No. No. No.
_ 1877 901 1380 343 413 232 428
606 405
564 588
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Action Date: 08-22-96

Loadout: 08-26-96

Restoration Begins: 08-27-96
Restoration Completed: 08-28-96

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USEPA.

*An excavation depth of 12 inches was established by USEPA prior to work
commencing.

*The excavation of special waste yielded a total of 88.54 cubic yards , which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26
*17-KW
*X331

*Subcontractors:
*WMI
-landfill
*Prochnow
-sod



EASEMENT INFORMATION

This easement was compieted after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 18819
GRANITE CITY, IL

T

ESPECIALjBACKFILLi TOPSOIL  SOD OR CA6 ' CA7 = SAND ICONCRETE OTHER
' WASTE (LOADS) | (TONS) SEED (TONS) (TONS) ' (TONS)

88.54 8 0 240 0 39.02 0 0 0




Sampling Analysis

Depth

Excav.

Project #18819
0 - 3" Front and Back 3 - 6" Front and Back 6 - 12" Front and Back
A A A B B B C C C
Street/Number PPM PPM PPM PPM PPM PPM PPM PPM PPM
Address No. No. No. No. No. No. No. No. No.
- 887 464 634 429 199 2140

(inch)

12
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Action Date: 08-15-06

Loadout: 08-20-96

Restoration Begins: 08-20-96
Restoration Completed: 08-21-96

*Stack emission sites were not sampled for verification due toe the fact that a pre-
determined depth for excavation was given to OHM by USEPA.

* An excavation depth of 12 inches was established by USEPA prior to work
commencing.

*The excavation of special waste yielded a total of 159.94 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:

*TL-26 Takeuchi *Roller

*17-KW Generator *Hand Tamper

*Bobcat X331 *JD Tractor
*Subcontractors:

*WMI - landfill
*Keeven Brothers - Sod



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 18819
GRANITE CITY, IL

- SPECIAL }BACKFlLLi TOPSOIL SOD OR CA-6 CA-7  SAND CONCRETE OTHER
. WASTE | (LOADS)  (TONS) SEED (TONS)  (TONS) (TONS)

159.94 9 52, 360 0. 0 o 0 0




Sampling Analysis

Depth

Excav.

Project #18819
0 - 3" Front and Back 3 - 6" Front and Back 6 - 12" Front and Back
A A A B B B C C C
Street/Number PPM PPM PPM PPM PPM PPM PPM PPM PPM
Address No. No. No. No. No. No. No. No. No.
- 734 555 1250 1010 673 779 312 324 1430

{inch)

12
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Action Date: 09-09-96

Loadout: 09-10-96

Restoration Begins: 09-11-96
Restoration Completed: 09-12-96

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USEPA.

* An excavation depth of 3 inches was established by USEPA prior to work
commencing.

*The excavation of special waste yielded a total of 65.03 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26
*17-KW
*X331

*Subcontractors:
*WMI
-landfill
*Hardy Turf
-sod



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 18819
GRANITE CITY, IL

armvsomaevror [

SPECIAL BACKFILL TOPSOIL } SOD OR CA6 ' CA7 SAND 1070NCRETE‘ OTHER
WASTE (LOADS) (TONS) SEED (TONS)  (TONS) (TONS)

65.03 0 73.2 320 0 106.12! 0 0 0




Sampling Analysis

Depth

Excav.

Project #18819
0 - 3" Front and Back 3 - 6" Front and Back 6 - 12" Front and Back
A A A B B B8 C C C
Street/Number PPM PPM PPM PPM PPM PPM PPM PPM PPM
Address No. No. No. No. No. No. No. No. No.
- 353 659 216 335 127 279

(inch)
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Action Date: 09-11-96

Loadout: 09-18-96

Restoration Begins: 09-18-96
Restoration Completed: 09-21-96

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USEPA.

*An excavation depth of 12 inches was established by USEPA prior to work
commencing.

*The excavation of special waste yielded a total of 216.06 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26
*17-KW
*X331

*Subcontractors:
*WMI
-landfill
*Prochnow
-sod



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 18819
GRANITE CITY, IL

QUANTITY SUMMARY FOR ‘

| SPECIAL lBACKFILL‘[ TOPSOIL SODOR ! CA-6 CA-7 ' SAND CONCRETE OTHER
! WASTE (LOADS) (TONS) SEED (TONS) (TONS) (TONS) |
| 216.06 7 4145 300 0, 14.59 0 0 0




Sampling Analysis

Depth

Excav.

Project #18819
0 - 3" Front and Back 3 - 6" Front and Back 6 - 12" Front and Back
A A A B B B C C o4
Street/Number PPM PPM PPM PPM PPM PPM PPM PPM PPM
Address No. No. No. No. No. No. No. No. No.
694 322 699 113 291 651

{inch)
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Action Date: 09-17-96

Loadout: 09-23-96

Restoration Begins: 09-23-96
Restoration Completed: 09-25-96

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USEPA.

*An excavation depth of 3 inches was established by USEPA prior to work
commencing.

*The excavation of special waste yielded a total of 48.15 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26
*17-KW
*X331

*Subcontractors:
*WMI
-landfill
*Prochnow
-sod



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.




OHM CORPORATION

PROJECT 18819
GRANITE CITY, IL
QUANTITY SUMMARY FOR -

| SPECIAL BACKFILL TOPSOIL‘ SOD OR CA-6 ’{ CA-7  SAND ICONCRETE OTHER
WASTE (LOADS) (TONS) ' SEED (TONS)  (TONS) | (TONS) - ’

. 48.15] 11 243 270 0 427 0 0 0.




Sampling Analysis

Depth

Excav.

(inch)

Project #18819
0 - 3" Front and Back 3 - 6" Front and Back 6 - 12" Front and Back
A A A B B B C Cc C
Street/Number PPM PPM PPM PPM PPM PPM PPM PPM PPM
Address No. No. No. No. No. No. No. No. No.
- 611 398 374 432 349 204
1030 1630 521 797 131 532
635 472
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Action Date: 09-03-06

Loadout: 09-05-96

Restoration Begins: 09-06-96
Restoration Completed: 09-06-96

*Stack emission sites were not sampled for verification due toe the fact that a pre-
determined depth for excavation was given to OHM by USEPA.

*An excavation depth of 12 inches was established by USEPA prior to work
commencing.

*The excavation of special waste yielded a total of 79.07 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 Takeuchi
*17-KW Generator
*Bobcat X331

*Subcontractors:
*WMI - landfill
*Hardy Turf - sod



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 18819
GRANITE CITY, IL

QUANTITY SUMMARY FOR ‘

SPECIAL 'BACKFILL TOPSOIL ' SOD OR CA6 CA7  SAND [CONCRETE OTHER
WASTE (LOADS) (TONS)  SEED  (TONS) (TONS) (TONS)

79.07 4 415 300 12.98 0 0 0. 0




Sampling Analysis

Depth

Excav.

(inch)

Project #18819
0 - 3" Front and Back 3 - 6" Front and Back 6 - 12" Front and Back
A A A B B B C C c
Street/Number PPM PPM PPM PPM PPM PPM PPM PPM PPM
Address No. No. No. No. No. No. No. No. No.
- 680 737 405 595 285 325
613 818 104 751 116 308
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Action Date: 10-10-96

Loadout: 10-11-96

Restoration Begins: 10-11-96
Restoration Completed: 10-12-96

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USEPA.

* An excavation depth of 6 inches was established by USEPA prior to work commencing.

*The excavation of special waste yielded a total of 45.77 cubic yards, which was shipped
to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26
*X331

*Subcontractors:
*WMI
-landfill



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 18819
GRANITE CITY, IL

QUANTITY SUMMARY FOR

| SPECIAL 'BACKFILL TOPSOIL | SOD OR CA-6 CA-7 SAND CONCRETE OTHER
WASTE  (LOADS) (TONS) J SEED (TONS)  (TONS) (TONS)

45.77 0 0!STONE 0 5748, 0 0. 0




Sampling Analysis

Depth

Excav.

(inch)

Project #18819
0 - 3" Front and Back 3 - 6" Front and Back 6 - 12" Front and Back
A A A B B B C C C

Street/Number PPM PPM PPM PPM PPM PPM PPM PPM PPM

Address No. No. No. No. No. No. No. No. No.
- 467 402 413 362 291 206

611 746 365 498 138 71

705 776 182 613 317 200
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Action Date: 10-28-96

Loadout: 10-29-96

Restoration Begins: 10-29-96
Restoration Completed: 11-02-96

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USEPA.

*An excavation depth of 3 inches was established by USEPA prior to work
commencing.

*The excavation of special waste yielded a total of 64.27 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26
*17-KW
*X331

*Subcontractors:
*WMI
-landfill
*Prochnow
-sod



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION

PROJECT 18819
GRANITE CITY, IL

avrrvsomnaevror (I

SPECIAL '}BACKFILL} TOPSOIL SODOR CA-6 CA-7 | SAND CONCRETE OTHE?
| WASTE E_LLOADS)‘ (TONS) SEED  (TONS) (TONS) (TONS)

| 64.27 0 5215, 360 0, 51.36 0 0 0




Sampling Analysis

Depth

Excav.

Project #18819
0 - 3" Front and Back 3 - 6" Front and Back 6 - 12" Front and Back
A A A B B B C C C
Street/Number PPM PPM PPM PPM PPM PPM PPM PPM PPM
Address No. No. No. No. No. No. No. No. No.
1520 277 1280 194 240 67 118

(inch)
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Action Date: 10-30-96

Loadout: 11-11-96

Restoration Begins: 11-11-96
Restoration Completed: 11-13-96

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 122.34 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26
*17-KW
*X331

*Subcontractors:
*WMI
-landfill
*Prochnow
-sod



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 18819
GRANITE CITY, IL

QUANTITY SUMMARY FOR -_

SPECIAL ‘BACKFILL. TOPSOIL ' SOD OR CA6 ' CA7 ; SAND ICONCRETE OTHER
- WASTE | (LOADS) | (TONS) SEED . (TONS) (TONS) = (TONS)

12234 6  114.39] 240 0, 11.69 0 0 0




Sampling Analysis

Depth

Excav.

Project #18819
0 - 3" Front and Back 3 - 6" Front and Back 6 - 12" Front and Back
A A A B B B C C C
Street/Number PPM PPM PPM PPM PPM PPM PPM PPM PPM
Address No. No. No. No. No. No. No. No. No.
- 387 653 404 741 41 292

(inch)
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Action Date: 08-08-96

Loadout: 08-12-96

Restoration Begins: 08-12-96
Restoration Completed: 08-13-96

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USEPA.

*An excavation depth of inches was established by USEPA prior to work
commencing.

*The excavation of special waste yielded a total of 66.64 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26
*17-KW
*X331

*Subcontractors:
*WMI
-landfill
*Hardy Turf
-sod



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 18819
GRANITE CITY, IL

' SPECIAL BACKFILL TOPSOIL " SOD OR CA6 | CA-7 SAND CONCRETE OTHER
~ WASTE | (LOADS)' (TONS)  SEED (TONS) (TONS) (TONS)

66.94 0, 537 300, 0 285 0 0 0




Sampling Analysis

Depth

Excav.

Project #18819
0 - 3" Front and Back 3 - 6" Front and Back 6 - 12" Front and Back
A A A B B B C C C
Street/Number PPM PPM PPM PPM PPM PPM PPM PPM PPM
Address No. No. No. No. No. No. No. No. No.
- 1500 42 58 418 173 161
494 404 237 322 67 233

~ (inch)
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Action Date: 09-21-96

Loadout: 09-30-96

Restoration Begins: 10-01-96
Restoration Completed: 10-07-96

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USEPA.

*An excavation depth of 12 inches was established by USEPA prior to work
commencing.

*The excavation of special waste yielded a total of 115.71 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM806
*17-KW
*X331

*Subcontractors:
*WMI
-landfill
*Prochnow
-sod



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 18819
GRANITE CITY, IL

QUANTITY SUMMARY FOR

SPECIAL BACKFILL TOPSOIL SOD OR CA6 CA-7 SAND CONCRETE OTHER
WASTE (LOADS). (TONS) SEED  (TONS) (TONS) (TONS)
11571 2 0STONE 200.8 0 0o 0 0




Sampling Analysis

Depth

Excav.

Project #18819
0 - 3" Front and Back 3 - 6" Front and Back 6 - 12" Front and Back
A A A B B B8 C C C
Street/Number PPM PPM PPM PPM PPM PPM PPM PPM PPM
Address No. No. No. No. No. No. No. No. No.
- 1170 1090 985 747 345 904

(inch)

12
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Action Date: 09-25-96

Loadout: 10-02-96

Restoration Begins: 10-04-96
Restoration Completed: 10-09-96

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USEPA.

* An excavation depth of 12 inches was established by USEPA prior to work
commencing.

*The excavation of special waste yielded a total of 229.56 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM806
*17-KW
*X331

*Subcontractors:
*WMI
-landfill
*Prochnow
-sod



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



Sampling Analysis

N

Depth

Excav.

Project #18819
0 - 3" Front and Back 3 - 6" Front and Back 6 - 12" Front and Back
A A A 8 B B C C C
Street/Number PPM PPM PPM PPM PPM PPM PPM PPM PPM
Address No. No. No. No. No. No. No. No. No.
250 690 1700 870 510 500

{inch)

12




OHM CORPORATION
PROJECT 18819
GRANITE CITY, IL

QUANTITY SUMMARY FOR

| SPECIAL [BACKFILL' TOPSOIL SODOR | CA-6 CA-7 ' SAND 'CONCRETE OTHER
' WASTE  (LOADS) (TONS) ' SEED (TONS) . (TONS) (TONS) ‘

229.56 . 156 137.7 600 739 0 0 0 0,
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Action Date: 09-30-96

Loadout: 10-04-96

Restoration Begins: 10-04-96
Restoration Completed: 10-09-96

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USEPA.

* An excavation depth of 12 inches was established by USEPA prior to work
commencing.

*The excavation of special waste yielded a total of 240.14 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26
*17-KW
*X331
*TCM 806

*Subcontractors:
*WMI
-landfill



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 18819
GRANITE CITY, IL

QUANTITY SUMMARY FOR

| SPECIAL IBACKFILL TOPSOIL SODOR  CAS6 CA7  SAND CONCRETE OTHER
. WASTE _ (LOADS) (TONS) ' SEED _ (TONS) (TONS) (TONS)

240.14 3 92.56 | 420 57.55. 14 0 0 0




Sampling Analysis

Depth

Excav.

Project #18819
0 - 3" Front and Back 3 - 6" Front and Back 6 - 12" Front and Back
A A A B B B C C C
Street/Number PPM PPM PPM PPM PPM PPM PPM PPM PPM
Address No. No. No. No. No. No. No. No. No.
1530 645 841 600 1430 456
2050 1560 1300 940 1100 350 738 773 259

(inch)

12




CONCRETE PAD

61’

CONCRETE PAD

2 PORCH e
120 —
HOUSE
L 57
1 WALK

L¢ 35’ —

} i WALK
SIDEWALK

___}

TOTAL
DEMINSIONS

120'X61'

_/

ComG )

Corporation
L Findiay, Ohio )

(Drawn By, |Checked By:
D%‘I%ZIQ? Approved By:

Scale: Drawing No:
" NTS y







Action Date: 10-17-96

Loadout: 10-25-96

Restoration Begins: 10-25-96
Restoration Completed: 11-2-96

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USEPA.

* An excavation depth of 12 inches was established by USEPA prior to work
commencing.

*The excavation of special waste yielded a total of 158.19 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26
*17-KW
*X331

*Subcontractors:
*WMI
-landfill
*Prochnow
-sod



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 18819
GRANITE CITY, IL

QUANTITY SUMMARY FOR

SPECIAL 'BACKFILL TOPSOIL SOD OR CA6 | CA7 . SAND ICONCRETE OTHER
WASTE (LOADS) | (TONS) SEED (TONS)  (TONS) (TONS) ‘

. 15819 6 9169 360  57.04. 1347 0o 0 0




Sampling Analysis

TN

Depth

Excav.

Project #18819
0 - 3" Front and Back 3 - 6" Front and Back 6 - 12" Front and Back
A A A B B B C C C
Street/Number PPM PPM PPM PPM PPM PPM PPM PPM PPM
Address No. No. No. No. No. No. No. No. No.
- 1400 1100 830 410 640 67

(inch)

12
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Action Date: 10-17-06

Loadout: 10-26-96

Restoration Begins: 10-26-96
Restoration Completed: 11-04-96

*Stack emission sites were not sampled for verification due toe the fact that a pre-
determined depth for excavation was given to OHM by USEPA.

*An excavation depth of 12 inches was established by USEPA prior to work
commencing,.

*The excavation of special waste yielded a total of 184.09 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 Takeuchi
*17-KW Generator
*Bobcat X331

*Subcontractors:
*WMI - landfill
*Prochnow - sod



LN

EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 18819
GRANITE CITY, IL

QUANTITY SUMMARY FOR

" SPECIAL BACKFILL TOPSOIL = SOD OR CA6 CA-7 SAND CONCRETE OTHER

WASTE ' (LOADS) (TONS) ' SEED (TONS) ' (TONS) (TONS) .
184.09 4, 7282 420 53.94 39.26, 0 0 0




Sampling Analysis

Depth

Excav.

Project #18819
0 - 3" Front and Back 3 - 6" Front and Back 6 - 12" Front and Back
A A A B B B C C C
Street/Number PPM PPM PPM PPM PPM PPM PPM PPM PPM
Address No. No. No. No. No. No. No. No. No.
- 1400 790 1600 830 380 760
777 1290 824 7" 220 754

(inch)

12
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Action Date: 10-28-06

Loadout: 11-01-96

Restoration Begins: 11-01-96
Restoration Completed: 11-06-96

*Stack emission sites were not sampled for verification due toe the fact that a pre-
determined depth for excavation was given to OHM by USEPA.

*An excavation depth of 12 inches was established by USEPA prior to work
commencing.

*The excavation of special waste yielded a total of 426.90 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 Takeuchi *TCMB806
*17-KW Generator
*Bobcat X331

*Subcontractors:
*WMI - landfill
*Prochnow - sod



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 18819
GRANITE CITY, IL

aumrrysummaryror (DD

" SPECIAL 'BACKFILL TOPSOIL  SOD OR CA6 | CA-7 - SAND 'CONCRETE OTHER
WASTE (LOADS) (TONS) SEED _(TONS) (TONS)  (TONS) 1

426.9 16 234.22, 780  67.78 27.1 0 0 0




Sampling Analysis

Depth

Excav.

Project #18819
0 - 3" Front and Back 3 - 6" Front and Back 6 - 12" Front and Back
A A A B B B C C C
Street/Number PPM PPM PPM PPM PPM PPM PPM PPM PPM
Address No. No. No. No. No. No. No. No. No.
- 2510 248 1150 436 6680 335
9770 13 896 96 284 75

(inch)

12
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Action Date: 09-05-06

Loadout: 09-07-96

Restoration Begins: 09-07-96
Restoration Completed: 09-09-96

*Stack emission sites were not sampled for verification due toe the fact that a preQ
determined depth for excavation was given to OHM by USEPA.

*An excavation depth of 6 inches was established by USEPA prior to work
commencing.

*The excavation of special waste yielded a total of 118.75 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 Takeuchi
*17-KW Generator
*Bobcat X331

*Subcontractors:
*WMI - landfill
*Prochnow - sod



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 18819
GRANITE CITY, IL

QUANTITY SUMMARY FOR

T

SPECIAL BACKFILL TOPSOIL | SODOR ~ CA6  CA-7  SAND CONCRETE OTHER
WASTE _ (LOADS) (TONS) _ SEED (TONS) | (TONS) . (TONS)
118.75 0 66.3 300 0 40.9 0 0 0




Sampling Analysis

Depth

Excav.

Project #18819
0 - 3" Front and Back 3 - 6" Front and Back 6 - 12" Front and Back
A A A B B B C C C
Street/Number PPM PPM PPM PPM PPM PPM PPM PPM PPM
Address No. No. No. No. No. No. No. No. No.
- 1220 499 1440 488 363 272
506 1030 342 989

(inch)
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Action Date: 10-12-96

Loadout: 10-17-96

Restoration Begins: 10-24-96
Restoration Completed: 10-26-96

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USEPA.

*An excavation depth of 12 inches was established by USEPA prior to work
commencing.

*The excavation of special waste yielded a total of 102.43 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26
*17-KW
*X331

*Subcontractors:
*WMI
-landfill
*Prochnow
-sod



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 18819
GRANITE CITY, IL

SPECIAL |IBACKFILL TOPSOIL | SOD OR CA6 . CA7 SAND |CONCRETE OTHER
WASTE  (LOADS)  (TONS) SEED (TONS)  (TONS) ' (TONS)

| 10243 3 88.87. 540 0  43.15 0 0 0

QUANTITY SUMMARY FOR




Sampling Analysis

Depth

Excav.

Project #18819
0 - 3" Front and Back 3 - 6" Front and Back 6 - 12" Front and Back
A A A B B B C C C
Street/Number PPM PPM PPM PPM PPM PPM PPM PPM PPM
Address No. No. No. No. No. No. No. No. No.
- 912 996 563 527 453 442

(inch)
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Action Date: 10-12-06

Loadout: 10-16-96

Restoration Begins: 10-17-96
Restoration Completed: 10-26-96

*Stack emission sites were not sampled for verification due toe the fact that a pre;
determined depth for excavation was given to OHM by USEPA.

* An excavation depth of 12 inches was established by USEPA prior to work
commencing.

*The excavation of special waste yielded a total of 163.30 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 Takeuchi
*17-KW Generator
*Bobcat X331

*Subcontractors:
*WMI - landfill
*Prochnow - sod



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 18819
GRANITE CITY, IL

QUANTITY SUMMARY FOR -_

SPECIAL ‘BACKFILL TOPSOIL SODOR - CA®$ CA-7 SAND 'CONCRETE OTHER
WASTE  (LOADS) = (TONS) SEED (TONS) (TONS) (TONS)

163.3 7 6542 330 0. 6241 0 0 0




Sampling Analysis

Depth

Excav.

Project #18819
0 - 3" Front and Back 3 - 6" Front and Back 6 - 12" Front and Back
A A A B B B C C o4
Street/Number PPM PPM PPM PPM PPM PPM PPM PPM PPM
Address No. No. No. No. No. No. No. No. No.
i 424 668 297 866 79 831

(inch)

12
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Action Date: 10-04-06

Loadout: 10-08-96

Restoration Begins: 10-08-96
Restoration Completed: 10-09-96

*Stack emission sites were not sampled for verification due toe the fact that a pre-
determined depth for excavation was given to OHM by USEPA.

* An excavation depth of 6 inches was established by USEPA prior to work
commencing.

*The excavation of special waste yielded a total of 91.10 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 Takeuchi
*17-KW Generator
*Bobcat X331

*Subcontractors:
*WMI - landfill
*Prochnow - sod



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 18819
GRANITE CITY, IL

QUANTITY SUMMARY FOR -

SPECIAL |BACKFILL TOPSOIL = SODOR  CA6 | CA-7 , SAND ICONCRETE OTHER
WASTE _ (LOADS) (TONS)  SEED __ (TONS) (TONS) (TONS)

85.12 3 144 480 0 0 0 0 0




Sampling Analysis

Depth

Excav.

(inch)

Project #18819
0 - 3" Front and Back 3 - 6" Front and Back 6 - 12" Front and Back
A A A B ] B C C C
Street/Number PPM PPM PPM PPM PPM PPM PPM PPM PPM
Address No. No. No. No. No. No. No. No. No.
586 943 424 807 108 399
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Action Date: 09-26-96

Loadout: 10-03-96

Restoration Begins: 10-03-96
Restoration Completed: 10-04-96

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USEPA.

*An excavation depth of 3 inches was established by USEPA prior to work
commencing.

*The excavation of special waste yielded a total of 91.1 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26
*17-KW
*X331

*Subcontractors:
*WMI
-landfill
*Prochnow
-sod



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 18819
GRANITE CITY, IL

QUANTITY SUMMARY FOR .

SPECIAL 'BACKFILL: TOPSOIL SODOR | CA-6 CA-7 SAND CONCRETE OTHER |

. WASTE (LOADSH (TONS) . SEED (TONS) (TONS) (TONS)

91.1 0 7531 600 0 136 0 0 0




Sampling Analysis

Depth

Excav.

Project #18819
0 - 3" Front and Back 3 - 68" Front and Back 6 - 12" Front and Back
A A A B B B C C C
Street/Number PPM PPM PPM PPM PPM PPM PPM PPM PPM
Address No. No. No. No. No. No. No. No. No.
- 738 232 183 215 181 111

(inch)
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Action Date: 10-24-06

Loadout: 10-26-96

Restoration Begins: 10-31-96
Restoration Completed: 11-01-96

*Stack emission sites were not sampled for verification due toe the fact that a pre—-
determined depth for excavation was given to OHM by USEPA.

* An excavation depth of 3 inches was established by USEPA prior to work
commencing.

*The excavation of special waste yielded a total of 103.61 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 Takeuchi
*17-KW Generator
*Bobcat X331

*Subcontractors:
*WMI - landfill
*Prochnow - sod



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 18819
GRANITE CITY, IL

QUANTITY SUMMARY FOR

Il

' SPECIAL 'BACKFILL| TOPSOIL SODOR . CA6 CA-7 ' SAND <CONCRETE OTHER
WASTE . (LOADS) (TONS) '@ SEED (TONS)  (TONS) (TONS) ‘

103.61' 0  26.09 180 0 14.39 0 0 0

.




Sampling Analysis

Depth

Excav.

Project #18819
0 - 3" Front and Back 3 - 6" Front and Back 6 - 12" Front and Back
A A A B 8 B C C C
Street/Number PPM PPM PPM PPM PPM PPM PPM PPM PPM
Address No. No. No. No. No. No. No. No. No.
- 903 857 148 189 47 44

inch)
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Action Date: 10-24-96

Loadout: 10-24-96

Restoration Begins: 10-26-96
Restoration Completed: 11-01-96

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USEPA.

* An excavation depth of 6 inches was established by USEPA prior to work
commencing.

*The excavation of special waste yielded a total of 40.90 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26
*17-KW
*X331

*Subcontractors:
*WMI
-landfill
*Prochnow
-sod



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 18819
GRANITE CITY, IL

awarrvsommevror [N

" SPECIAL 'BACKFILL' TOPSOIL ; SODOR | CA®6 CA-7 SAND CONCRETE OTHER |
WASTE | (LOADS) (TONS) | SEED (TONS) - (TONS) (TONS)

40.9 2, 2795 210 0 0 0 0 0




Sampling Analysis

Depth

Excav.

Project #18819
0 - 3" Front and Back 3 - 6" Front and Back 6 - 12" Front and Back
A A A B B B C C C
Street/Number PPM PPM PPM PPM PPM PPM PPM PPM PPM
Address No. No. No. No. No. No. No. No. No.
833 603 834 416 231 36

(inch)
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EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



Action Date: 10-17-96

Loadout: 10-26-96

Restoration Begins: 10-26-96
Restoration Completed: 11-02-96

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USEPA.

* An excavation depth of 3 & 6 inches was established by USEPA prior to work
commencing.

*The excavation of special waste yielded a total of 44.84 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM806
*17-KW
*X331

*Subcontractors:
*WMI
-landfill
*Prochnow
-sod



OHM CORPORATION
PROJECT 18819
GRANITE CITY, IL

QUANTITY SUMMARY FOR -_

SPECIAL [BACKFILL TOPSOIL } SOD OR CA6 . CA-7 SAND CONCRETE OTHER
WASTE | (LOADS) (TONS) ' SEED _ (TONS) ' (TONS) (TONS)

44.84 1 61.88 480 0  14.23 0o 0 0




Sampling Analysis

Depth

Excav.

Project #18819
0 - 3" Front and Back 3 - 6" Front and Back 6 - 12" Front and Back
A A A B B B C C C
Street/Number PPM PPM PPM PPM PPM PPM PPM PPM PPM
Address No. No. No. No. No. No. No. No. No.
- 1280 546 515 14300 286 261 372 121

1380

(inch)
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APPENDIX C

SUMMARY OF AIR
MONITORING






¢!

Appendix C
Air Monitoring Results Summary

Air monitoring was conducted for project 18819 in accordance with the requirements of
the Location Specific Safety and Health Plan. A total of 555 air samples were collected
and analyzed. Of the samples analyzed, 88.1% were below detection limits. Personnel
were never exposed above the permissible exposure limit for airborne lead.

A total of 219 personnel samples were collected and analyzed. Of the samples analyzed,
90.9% were below detection limits. Seventeen of these samples (or 7.8%) were between
1.0 ug/m’ and 5.0 ug/m®. The three samples above 5.0 wg/m® were 5.4 ug/m®, 5.6 ug/m’
and 6.5 ug/m’ of airbomne lead.

A total of 336 perimeter samples were collected and analyzed. 86.3% of these samples
were below detection limits. Forty-six of these samples (13.7%) were below 1.0 ug/m’ of
airborne lead. No perimeter samples had levels above 1.0 ug/m’ .





